
 
 
 

UNION SANITARY DISTRICT BOARD MEETING/ 

UNION SANITARY DISTRICT FINANCING AUTHORITY 

AGENDA 

Monday, September 14, 2020 

Regular Meeting ‐ 4:00 P.M. 
 

Union Sanitary District 
Administration Building 

5072 Benson Road 
Union City, CA 94587 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

CORONAVIRUS (COVID-19) ADVISORY NOTICE 

 
 
Consistent with Executive Orders No. N-25-20 and No. N-29-20  from the Executive Department 
of the State of California, the Alameda County March 31, 2020 Updated Shelter in Place Order, 
and Executive Order No. N-33-20, Stay-at-Home Order, the Monday, September 14, 2020, 
Regular Board Meeting will not be physically open to the public and all Board Members will be 
teleconferencing into the meeting.  To maximize public safety while still maintaining 
transparency and public access, members of the public can observe the meeting by 
following the steps listed below to listen to the Board Meeting, and may provide public 
comment by sending comments to the Board Clerk by email at 
assistanttogm@unionsanitary.ca.gov or via voicemail by calling 510-477-7599 before          
3:00 p.m. on the date of the meeting.  Comments will then be read into the record, with a 
maximum allowance of 3 minutes per individual comment, subject to the Board President’s 
discretion.   All comments should be a maximum of 500 words, which corresponds to 
approximately 3 minutes of speaking time. If a comment is received after the agenda item is heard 
but before the close of the meeting, the comment will still be included as a part of the record of 
the meeting but will not be read into the record.  
 
Any member of the public who needs accommodations should email or call the Board Clerk who 
will use their best efforts to provide reasonable accommodations to provide as much accessibility 
as possible while also maintaining public safety in accordance with the Union Sanitary District 
procedure for resolving reasonable accommodation requests.   
 
To listen to this Regular Board Meeting: 
 
Call:  1-888-788-0099 or 1-877-853-5247 
 
Meeting ID:  861 5217 4420 # 
 
Participant ID:  # 
 
Click the Zoom link below to watch and listen: 
https://us02web.zoom.us/j/86152174420 
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1. Call to Order.   
 

 

2.  Salute to the Flag. (This item has been suspended due to the COVID‐19 pandemic.) 
   

 

3.  Roll Call. 
 

 

Motion  4.  Approve Minutes of the Union Sanitary District Board Meeting of August 24, 2020. 
 

 

Motion  5.  Approve  Minutes  of  the  Union  Sanitary  District  Special  Board  Meeting  of                 
August 27, 2020. 
 

 

Information  6.  Fourth Quarter Fiscal Year 2020 District‐Wide Balanced Scorecard Measures  (to be 
reviewed by the Legal/Community Affairs Committee). 
 

 

7.  Written Communications. 
 

 

8.  Public Comment. 
  Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  

If the comment relates to an agenda item, the speaker should address the Board at the time the item 
is considered.  Speaker cards will be available in the Boardroom and are requested to be completed 
prior to the start of the meeting. 
 

 

Motion  9.  Designate  and  Appoint  Two  Board  Representatives  to  Ad  Hoc  Subcommittee  on 
General Manager Contract Negotiations.   
 

 

Motion  10.  Review  and  Consider  Approval  of  Policy No.  3045,  Board  Education  and  Training 
Budget (to be reviewed by the Legal/Community Affairs Committee).   
 

 

Motion  11.  Consider a Resolution to Accept Sanitary Sewer Easements for Tract 8417 – Sanctuary 
Village 1 and Tract 8419 – Sanctuary Village 3, Located at Cherry Street and Stevenson 
Boulevard,  in  the City of Newark  (to be  reviewed by  the  Legal/Community Affairs 
Committee). 
 

 

Motion  12.  Review and Consider Approval of Electronic Signature Policy (to be reviewed by the 
Legal/Community Affairs Committee). 
 

 

Motion  13.  Determine that All Bids Received  for the Supply Agreement  for the Standby Power 
Generation  System Upgrade  Project  are Non‐Responsive,  and Reject All Bids;  and 
Direct District Staff  to Negotiate a Supply Agreement, Starting with Apparent  Low 
Bidder  Cummins  Sales  and  Service,  or  Alternative  Action  (to  be  reviewed  by  the 
Engineering and Information Technology Committee).. 
 

 

Information  14.  Status of Priority 1 Capital  Improvement Program Projects  (to be  reviewed by  the 
Engineering and Information Technology Committee). 
 

 

Information  15.  Fourth  Quarterly  Report  on  the  Capital  Improvement  Program  for  FY20  (to  be 
reviewed by the Engineering and Information Technology Committee). 
 

 

Information  16.  Report on the East Bay Dischargers Authority Meeting of August 20, 2020. 
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Information  17.  COVID‐19 Update. 
 

 

Information  18.  Check Register. 
 

 

Information         19.  Committee Meeting Reports. (No Board action is taken at Committee meetings):  
a. Legal/Community Affairs Committee – Thursday, September 10, 2020, at 1:00 p.m. 

 Director Toy and Director Fernandez 

b. Engineering and Information Technology Committee – Friday, September 11, 2020, at 3:15 p.m. 

 Director Lathi and Director Handley 

c. Legislative Committee – will not meet. 

d. Personnel Committee – will not meet. 

e. Audit Committee – will not meet. 

f. Budget & Finance Committee – will not meet. 
 

 

Information         20.    General Manager’s Report. (Information on recent issues of interest to the Board). 
 

 

      21.     Other Business: 
a.  Comments and questions. Directors can share information relating to District business and are 

welcome to request information from staff. 
b.  Scheduling matters for future consideration.  
 
 

 

      22.  Adjournment – The Board will adjourn to a Special Meeting Closed Session to be held 
virtually on Wednesday, September 23, 2020, at 4:00 p.m.  
 

 

23.  Adjournment – The Board will then adjourn to the next Regular Board Meeting to be 
held virtually on Monday, September 28, 2020, at 4:00 p.m. 
 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 

3 of 108



 

 

 

 
 

 

LEGAL/COMMUNITY AFFAIRS COMMITTEE MEETING  

Committee Members:  Director Toy and Director Fernandez 

 

AGENDA 

Thursday, September 10, 2020 

1:00 P.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

Consistent with Executive Orders No. N-25-20 and No. N-29-20 from the Executive Department of the State of 
California, the Alameda County May 18, 2020 Updated Shelter in Place Order, and Executive Order             

No. N-33-20, Stay-at-Home Order, this meeting will not be physically open to the public and all Board 
Members will be teleconferencing into the meeting via conference call.  

To maximize public safety while still maintaining public access, members of the public can observe the 
meeting by calling 510-477-6190  to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email at assistanttogm@unionsanitary.ca.gov or via voicemail by 

calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of September 14, 2020: 

 Fourth Quarter Fiscal Year 2020 District‐Wide Balanced Scorecard Measures 

 Consider a Resolution  to Accept Sanitary Sewer Easements  for Tract 8417 – Sanctuary 
Village 1 and Tract 8419 – Sanctuary Village 3, Located at Cherry Street and Stevenson 
Boulevard, in the City of Newark  

 Review and Consider Approval of Electronic Signature Policy  

 Review and Consider Approval of Policy No. 3045, Board Education and Training Budget  
 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  

No action will be taken at committee meetings. 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at 
the meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the 

meeting. 

4 of 108



REVISED 

 

 

 
 

 

ENGINEERING AND INFORMATION TECHNOLOGY 

COMMITTEE MEETING  

Committee Members:  Director Lathi and Director Handley 
 

AGENDA 

Friday, September 11, 2020 

11:00 A.M.  3:15 P.M. 
 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

Consistent with Executive Orders No. N-25-20 and No. N-29-20 from the Executive Department of the State of California, 
the Alameda County May 18, 2020 Updated Shelter in Place Order, and Executive Order No. N-33-20, Stay-at-Home Order, 

this meeting will not be physically open to the public and all Board Members will be teleconferencing into the meeting via 
conference call.  To maximize public safety while still maintaining public access, members of the public can observe the 

meeting by calling 510-477-6190  to listen to the committee meeting, and may provide public comment by sending 
comments to the Board Clerk by email at assistanttogm@unionsanitary.ca.gov or via voicemail by calling 510-477-7599 up 

to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If 
the comment relates to an agenda item, the speaker should address the Board at the time the item is 
considered.  Speaker cards will be available and are requested to be completed prior to the start of the 
meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of September 14, 2020: 

 Determine  that  All  Bids  Received  for  the  Supply  Agreement  for  the  Standby  Power 
Generation System Upgrade Project are Non‐Responsive, and Reject All Bids; and Direct 
District  Staff  to  Negotiate  a  Supply  Agreement,  Starting  with  Apparent  Low  Bidder 
Cummins Sales and Service, or Alternative Action 

 Status of Priority 1 Capital Improvement Program Projects 

 Fourth Quarterly Report on the Capital Improvement Program for FY20 
 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  

No action will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at 
the meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the 

meeting. 
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MINUTES OF THE MEETING OF THE 

BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT/UNION SANITARY DISTRICT FINANCING 

AUTHORITY 
AUGUST 24, 2020 

 
Consistent with Executive Orders No. N-25-20 and No. N-29-20  from the Executive 

Department of the State of California, the Alameda County March 16, 2020 Shelter in 
Place Order, and Executive Order No. N-33-20, Stay-at-Home Order, the Monday,          

August 24, 2020, Regular Board Meeting was not physically open to the public and all 
Board Members teleconferenced into the meeting.  To maximize public safety while still 

maintaining transparency and public access, members of the public were able to listen to 
the Board Meeting, and provide public comment by sending comments to the  

Board Clerk. 
 

CALL TO ORDER 
President Handley called the meeting to order at 4:00 p.m.  The regular meeting time was 
modified due to the COVID-19 emergency. 
 
SALUTE TO THE FLAG 
 
ROLL CALL 
 
PRESENT: Tom Handley, President 

Pat Kite, Vice President 
Anjali Lathi, Secretary  
Manny Fernandez, Director 
Jennifer Toy, Director 

 
STAFF: Paul Eldredge, General Manager/District Engineer 

Leah Castella, District Counsel  
  Mark Carlson, Business Services Manager/CFO 

Sami Ghossain, Technical Services Manager 
Armando Lopez, Treatment and Disposal Services Manager 
James Schofield, Collection Services Manager 
Robert Simonich, Fabrication Construction and Maintenance Manager 
Michael Dunning, Environmental Compliance Team Coach 
May Bautista, Administrative Assistant 
 

GUEST: Monique Spyke, PFM Asset Management LLC, Managing Director 
 

 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT BOARD MEETING OF 

AUGUST 10, 2020 
 
It was moved by Vice President Kite, seconded by Director Fernandez, to Approve the 
Minutes of the Board Meeting of August 10, 2020.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
ABSTAIN: None 
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ABSENT: None 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 

MEETING OF AUGUST 13, 2020 
 
It was moved by Vice President Kite, seconded by Secretary Lathi, to Approve the 
Minutes of the Special Board Meeting of August 13, 2020.  Motion carried with the 
following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: None 
 
JULY 2020 MONTHLY OPERATIONS REPORT 
 
This item was reviewed by the Budget & Finance and Legal/Community Affairs 
Committees. General Manager Eldredge provided an overview of the Odor Report and 
Work Group Reports and Business Services Manager Carlson reviewed the financial 
reports included in the Board meeting packet. 
 
FISCAL YEAR 2020 FOURTH QUARTER MANAGED INVESTMENT PORTFOLIO 

REPORT 
 
General Manager Eldredge introduced PFM Asset Management Managing Director 
Spyke who summarized the Investment Portfolio Report included in the Board meeting 
packet. 
 
The Board requested an update on the CalPERS next projection. Staff will follow up and 
provide information to the Board. 
 
WRITTEN COMMUNICATIONS 
 
There were no written communications. 
 
PUBLIC COMMENT 
 
There was no public comment. 
 
AUTHORIZE THE GENERAL MANAGER TO EXECUTE AN AGREEMENT AND TASK 
ORDER NO. 1 WITH TANNER PACIFIC, INC. FOR THE TWIN FORCE MAIN 
RELOCATION – PHASE 2 PROJECT  
 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Ghossain stated the developer, Taylor Morrison Homes 
(TMH), completed Phase 1 of the Twin Force Main Relocation (Project) and is now ready 
for construction of Phase 2. Back in March 2020, staff prepared a Request for Proposal 
to provide construction management services for the Project and selected Tanner Pacific, 
Inc., due to their past construction experience and that they provided construction 
management services for Phase 1 of the project. The cost of proposed services is 
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$276,325, which represents 5.4% of the estimated construction cost for Phase 2. TMH is 
responsible for reimbursing the District for costs incurred under this task order. TMH 
selected McGuire & Hester to construct the Project. McGuire & Hester was the contractor 
that worked on Phase 1. The contractor submitted a schedule that provides for completion 
in July 2021.  This proposed schedule is currently being reviewed by all stakeholders. 
Tanner Pacific’s task order goes through December 2020, which is in line with the 
approved First Amendment to the Pipeline Relocation Agreement. Should a schedule be 
approved past the December 15, 2020, date in the First Amendment, an amendment to 
Task Order No. 1 for Tanner Pacific, Inc. would be needed. Additionally, District staff 
would also negotiate a second amendment to the Pipeline Relocation Agreement, which 
would extend the completion date consistent with the approved schedule. Staff 
recommended the Board authorize the General Manager to execute an Agreement and 
Task Order No. 1 with Tanner Pacific, Inc. in the amount of $276,325 to provide the 
construction management and inspection services for the Twin Force Main Relocation – 
Phase 2 Project. The project is funded by the developer, Taylor Morrison Homes. 
 
It was moved by Secretary Lathi, seconded by Vice President Kite, to Authorize the 
General Manager to Execute an Agreement and Task Order No. 1 with Tanner Pacific, 
Inc. in the Amount of $276,325 to Provide the Construction Management and Inspection 
Services for the Twin Force Main Relocation – Phase 2 Project.  Motion carried with the 
following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: None 
 
CONSIDER A RESOLUTION TO ACCEPT A SANITARY SEWER EASEMENT FOR 
TRACT 7807 – DECOTO VILLAS, LOCATED AT 3853 DECOTO ROAD, IN THE CITY 
OF FREMONT 
 
This item was reviewed by the Legal/Community Affairs Committee.  Technical Services 
Manager Ghossain stated the developer, HHH Property Group, LLC, will construct a 
residential development consisting of 16 townhomes, located on Decoto Road, in the City 
of Fremont. The roadways of the development do not meet the City of Fremont’s street 
dimensions and structure setback requirements for public streets and were designated 
as private. HHH Property Group, LLC, constructed new 8-inch sewer mains and has 
granted the District a sanitary sewer easement that provides for access and maintenance 
of the new sewer mains within Tract 7807. Staff recommended the Board consider a 
resolution to accept a sanitary sewer easement for Tract 7807 – Decoto Villas, located at 
3853 Decoto Road, in the City of Fremont. 
 
It was moved by Secretary Lathi, seconded by Director Fernandez, to Adopt Resolution 
No. 2902 to Accept a Sanitary Sewer Easement for Tract 7807 – Decoto Villas, located 
at 3853 Decoto Road, in the City of Fremont.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: None 
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INFORMATION ITEMS: 
 
Old Alameda Creek Proposed Discharge Permit Update 
This item was reviewed by the Legal/Community Affairs Committee. Treatment and 
Disposal Services Manager Lopez stated the East Bay Regional Park District (EBRPD) 
owns and operates the Hayward Marsh. EBRPD has indicated they would like to 
repurpose the Hayward Marsh and discontinue discharging treated water. After 
evaluating multiple solutions, staff is seeking approval from the Regional Water Quality 
Control Board (RWQCB) to further utilize Old Alameda Creek (OAC) to discharge 
intermittently during wet weather. This option was selected as the solution that would best 
fit the District’s needs after evaluating several other options. The challenge with the 
existing permit is that it is very restrictive and due to these restrictions, the outfall was last 
used in the late 1990’s. The results of the efforts in working with RWQCB  led to the 
creation of a newly structured OAC draft permit. The draft permit was made possible due 
to the District’s commitment to improve the quality of its effluent with the completion of 
the Enhanced Treatment and Site Upgrade (ETSU) program. This will allow more 
frequent discharge to the OAC when the contractual East Bay Dischargers Authority 
(EBDA) limit of 42.9 MDG is met. The District is required to periodically  update the 
RWQCB on the ETSU program’s progress. Upon completion of the ETSU program, the 
District will have the opportunity to discharge the OAC when flows are greater than 36 
MGD. This is a 5-year permit term and District staff felt it was important to memorialize 
the terms and conditions since the ETSU program will take longer to complete. The permit 
renewal application (Report of Waste Discharge) was submitted to the San Francisco 
Regional Water Quality Control Board (Regional Board) and the Regional Board issued 
the Tentative Order for review and public comment on August 3, 2020. Comments from 
the public or other interested parties will be accepted until September 3, 2020 at 5:00 
p.m. All comments will be made public. If no significant comments are made or language 
changes requested, the tentative order will be brought before the Regional Board for 
adoption on October 14, 2020. 
 
Certificates of Merit to Union Sanitary District’s Class I Permitted Industries 
This item was reviewed by the Legal/Community Affairs Committee. Environmental 
Compliance Coach Dunning stated the Certificates of Merit presentation is an annual 
event held to recognize industries that have exceeded the requirements of their 
wastewater discharge permits during the prior calendar year. Due to the Alameda County 
Shelter-in-Place Order, the District will be mailing Certificate of Merit awards to the 27 
Significant Industrial Users with Class I Wastewater Discharge Permits. 
 
The District’s advertisement honoring award recipients will be printed in the August 25, 
2020, issue of the Tri-City Voice and the August 28, 2020, issue of The Argus 
newspapers.   
 
COVID-19 Update 
General Manager Eldredge stated District provided an update regarding COVID-19 
impacts on District operations and association coordinated efforts.  

 
Check Register 
Staff responded to Boardmember questions regarding the check register. 
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COMMITTEE MEETING REPORTS: 
 
The Legal/Community Affairs, Budget & Finance, and Engineering and Information 
Technology met.   
 
GENERAL MANAGER’S REPORT: 
 
General Manager Eldredge stated he had nothing further to report.  
 
OTHER BUSINESS: 
 
Secretary Lathi stated she attended the California Association of Sanitation Agencies 
(CASA) Virtual Annual Conference. The meeting included a presentation from East Bay 
Municipal Utility District (EBMUD) and they indicated that their employees are on a 2-
week rotation work schedule. Assembly Member Richard Bloom received the Legislator 
of the Year Award. He became aware of the wipes issue through the advocacy of CASA 
and there is a bill that he’s currently working on that would require manufactures to label 
wipe products with a “Do No Flush” graphic by year 2022.  
 
ADJOURNMENT: 
 
The meeting was adjourned at 4:43 p.m. to the General Manager’s Check-in Board 
Workshop at 4:00 p.m. on Thursday, August 27, 2020. 
 
SUBMITTED:     ATTEST: 
 
 
________________________   _________________________ 
MAY BAUTISTA     ANJALI LATHI 
ADMINSTRATIVE ASSISTANT   SECRETARY 
 
APPROVED: 
 
 
________________________ 
TOM HANDLEY 
PRESIDENT 

 
Adopted this 14th day of September 2020 
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MINUTES OF THE SPECIAL MEETING OF THE 
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

August 27, 2020 
 

Consistent with Executive Order No. N-25-20 and N-29-20 from the Executive Department of 
the State of California and the Alameda County Public Health Department’s Updated       

March 31, 2020 Shelter in Place Order, and Executive Order No. N-33-20, Stay-at-Home Order, 
the District’s August 27, 2020, Special Meeting was not physically open to the public.  In 

order to maximize public safety while still maintaining transparency, members of the public 
were able to attend the meeting telephonically and electronically. 

 

CALL TO ORDER 
 

President Handley called the special meeting to order at 4:00 p.m. 
 
ROLL CALL 
 
PRESENT: Tom Handley, President 
  Pat Kite, Vice President  
  Anjali Lathi, Secretary 
  Manny Fernandez, Director 
  Jennifer Toy, Director 
 
STAFF: Paul Eldredge, General Manager/District Engineer 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
  
PUBLIC COMMENT 
 
There was no public comment. 
 
BOARD WORKSHOP  
 
General Manager Eldredge presented an update to the Board regarding the state of the District. 
 
ADJOURNMENT: 
 
The special meeting was adjourned at approximately 5:45 p.m. to the next Regular Meeting in the 
Boardroom on Monday, September 14, 2020, at 4:00 p.m. 
 
SUBMITTED:      ATTEST: 

 
_________________________   __________________________ 
REGINA McEVOY     ANJALI LATHI 
BOARD CLERK     SECRETARY 
 
APPROVED: 

 
__________________________ 
TOM HANDLEY 
PRESIDENT     

 
 

Adopted this 14th day of September, 2020 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 6 

 
TITLE: Fourth Quarter FY 20 District-Wide Balanced Scorecard Measures (This is an 

Information Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Mark Carlson, CFO/ Business Services Work Group Manager 
 Gene Boucher, Organizational Support Team Coach 

Jason Yeates, Organizational Performance Coordinator 
  
 
Recommendation 
Information only. 
 
Discussion 
This report summarizes progress meeting the District’s strategic objectives and safety measures 
for the fourth quarter of fiscal year 2020 (April 1, 2020- June 31, 2020). 
 
Safety 
Safety of our employees continues to be a District priority. As shared in the previous quarter we 
have focused our efforts to the evolving response of the pandemic. We continue to respond to 
COVID-19 safety protocols and align with the guidance of the Alameda County Health 
Department, CDC, and Cal OSHA. 
 
Due to limitations and risks associated with visiting other agencies we did not engage with 
industry partners for best practice meetings. Also, our onsite facility inspections were not 
completed this year due to our safety policy of not mixing employee groups. Both activities will 
be continued once it is safe to do so. 
 
The District did not meet the target on “Average Full Time Employee Lost Time” and “Total 
Cost: Lost Time Wages”, due to one employee having an open claim (injury) and has been out 
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for an extended period. Lastly, in June a USD vehicle was involved in a non-injury vehicle 
accident when it rear-ended another vehicle at a traffic light. A claim was made, and details are 
still to be determined. 
 
Operational Excellence 
In the 4th quarter we demonstrated commitment to our customers by continuing to respond to 
all call outs in under an hour, and replying to all website inquires within three days. Several 
planned outreach activities were unable to be completed due to COVID-19, in person meetings 
and events (such as plant tour, IAC meetings and Certificate of Merit recognition) were 
canceled.  These activities will continue once it is feasible. 
 
All assets were actively managed during the 4th quarter, and there were no critical asset failures 
or sewer overflow.  Most Priority CIP projects stayed on track with 8 of 11 projects meeting the 
planned milestones. 
 
COVID-19 has had a significant impact on the training program at the District, and we were 
unable to meet the milestones or perform the planned assessments for the quarter.  Once 
restrictions are reduced and shifts stabilize, training milestones and assessments will continue. 
 
Background 
District-Wide Balanced Scorecard Measures are presented quarterly. 
 
Previous Board Action 
None 
 
Attachment:  
Table 1: Safety Objectives and Measures 
Table 2: Operational Excellence Objectives and Measures 
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Table 1: Safety Objectives and Measures 

 
 
 

Objectives Measurements 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr YTD Actual Comments  Target

Total accidents with lost days

0 0 0 0 0 0

Other OSHA reportable accidents

0 1 0 0 1 <4

# Incidents of vehicle or equipment 

accidents/damage 4 0 1 1 6 <2

Cost  associated with 

vehicle/equipment accidents $0.00 $0.00 $0.00 $0.00 $0.00 <$5000

Ave FTE lost time

0.19 0.93 0.98 0.54 0.66 <0.5

Total Costs: Lost time

Wages only $4,915.45 $24,376.64 $25,723.39 $15,743.52 $70,759.00 <$46,883

Ave FTE limited duty time

0 0 0 0 0 <0.5

Total costs: Limited duty/Other

1/2 wages $0.00 $0.00 $0.00 $0.00 $0.00 <$23,441

X-Mod

0.94

2019 = 0.82

2018 = 0.78

2017 = 0.72

<1.0

# Facility inspections completed (SIT)

0 1 0 0 1 4

% of areas of concern  identified during 

internal facility inspections that are 

resolved within 45 days of report 

N/A 100% NA NA 100.00% >90%

# work site inspections completed 87 78 64 106 335 278

Reduce the impact of 

accidents on employees and 

the District

Reduce the number of 

accidents

Identify and correct poor 

practices and potential 

hazards
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Table 1: Safety Objectives and Measures (continued) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Objectives Measurements 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr YTD Actual Comments  Target

Implement industry best 

practices

# site visits (for potential BMPS) 

completed and discussed by ET
0 0 0 0 0 >2

# GM communications on status of 

safety program and performance
2 0 2 15 19 >4

# safety strategy reviews conducted by 

ET and EHSPM 1 1 5 5 12 4

# of major safety training events 

offered 1 3 2 3 9 7

Ave % of targeted employees trained 

vs. plan
83.70% 92.23% 83.15% 100% 89.77%

Adjusted 3qrt 

completetion, 

offered more time

>90%

Create a positive safety 

culture

% Positive responses on the employees 

safety survey (ave)
Postponed at 

this time
>75%

Communicate our 

commitment to safety

Educate employees in safe 

work practices
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Table 2: Operational Excellence Objectives and Measures 

 
 
 
 
 
 
 
 
 

Objectives Measures 1st 2nd 3rd 4th YTD Actual Comments Target

Stewardship: Demonstrate 

responsible stewardship of District 

assets and the environment
Progress implementing outreach plan milestones: % 

planned events completed
29.03% 19.35% 22.58% 16.30% 87%

Events that required in person 

meetings, such as IAC and 

Certificate of Merit were canceled 

due to pandemic.

>90%

Response time to calls for service: % under 1 hour 97.90% 97.20% 100% 100% 98.78% >95%

 Response time to contact USD inquiries: 

% within 3 business days
97.00% 97.00% 100% 100% 98.50% >90%

# Total adverse impacts on customers 3 1 0 0 4 <10

Be prepared for emergencies

# emergency preparedness events (drills, training, 

debriefs, table top exercises, etc.)
1 1 1 0 3 3

Fiscal responsibility : Ensure funding 

for critical programs and projects, while 

maintaining comparable rates Residential SSC compared to other agencies 5.8th <33rd percentile

% Budget expended, Operating Expenditures NA Reported in Next FY 95-103%

% expended Priority 1 Special Projects NA Reported in Next FY 80-110%

# regional projects/initiatives with financial benefit 3 3 3 3 3 >3

C
u

st
o

m
e

r 
O

b
je

ct
iv

e
s

Accurately project and control costs

F
in

a
n

ci
a

l 
O

b
je

ct
iv

e
s

Service: Provide reliable, high quality 

service

16 of 108



Table 2: Operational Excellence Objectives and Measures (continued)

 

 

Objectives Measures 1st 2nd 3rd 4th YTD Actual Comments Target

# Critical asset failures wo negative impacts 0 0 0 0 0 <2

# critical asset failures with negative impacts 0 0 0 0 0 0

% asset renewal/year: Plant N/A Track & Report

% asset renewal/year: Collection System N/A Track & Report

Priority CIP Project milestones met vs. planned 100% 90% 73% 73% 84% 8 of 11 projects on track 85%

# adverse impacts on environment (Cat 1 SSO) 0 0 0 0 0 0

Category 2/3 SSOs 0 1 0 0 1 < 10

# regional projects/initiatives with environmental 

benefit
3 3 3 3 3 >3

Employee Turnover Rate- total 5.11% 7 of 137 employees Track and report

Employee Turnover Rate- nonretirement 2.19% 4 of 137 employees Track and report

% Training System Milestones Completed 

(accumulative total)
15.8% 25.00% 25.00% 50.00% 50.0%

In person training not able to be 

conductied due to COVID-19.

100%

# competency assessments completed 4 20 6 0 30

Assements not competed due to 

opertational changes as a result of 

COVID-19

52

Safety: Work safely; reduce accidents 

and injuries See safety scorecard

Ave % non-mgmt. employees participating in 

District committees and taskforces
44% 44% 44% 45-55%

% non-mgmt. employees participating in alternative 

compensation program (accumulative total)
66% Track & Report

In
te

rn
a

l 
P

ro
ce

ss
 O

b
je

ct
iv

e
s

Culture: Foster a collaborative 

employee-management relationship 

that encourages new ideas and 

continuous improvement

E
m

p
lo

y
e

e
 G

ro
w

th
 &

 D
e

v
e

lo
p

m
e

n
t 

O
b

je
ct

iv
e

s

Asset Management: Manage and 

maintain  assets and infrastructure

Environmental Protection: Maintain 

our ability to meet current and future 

regulations

Implement projects and programs that 

benefit the environment

Employees: Maintain a highly 

competent, flexible workforce
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 9 

 
TITLE:  Designate and Appoint Two Board Representatives to Ad Hoc Subcommittee 

on General Manager Contract Negotiations (This is a Motion Item)   
 
SUBMITTED:  Karen W. Murphy, General Counsel 
   
Recommendation 
It  is  recommended  that  the  Board  designate  and  appoint  two  representatives  to  an  ad  hoc 
subcommittee on the General Manager’s contract negotiations.  
 
Discussion 
None 
 
Background 
The Third Amended and Restated Employment Agreement between the Union Sanitary District 
and Paul R. Eldredge to serve as General Manager and District Engineer, approved October 28, 
2019, provides that the Board will review the General Manager’s compensation annually.  This 
agenda  item  requests  that  the Board designate  two Board members  to  serve as  the Board’s 
representatives for contract review and compensation negotiations with the General Manager. 
 
Previous Board Action 
The  Board  considers  this  action  annually  prior  to  scheduling  the  General  Manager’s 
performance evaluation. 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 10 

 
TITLE: Review and Consider Approval of Policy No. 3045, Board Education and 

Training Budget (This is a Motion Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
  
 
Recommendation 
Review and consider approval of updated Policy No. 3045, Board Education and Training 
Budget. 
 
 
Discussion 
None. 
 
 
Background 
Policy No. 3045 outlines the procedure for members of the Board to utilize funds allocated for 
their education and training.  The proposed revisions include but are not limited to: 
 

• Updating outdated language 
• Updating format for consistency 
• Revising the review frequency from three to five years 

 
 
Previous Board Action 
May 9, 2016, Board Meeting – Approval of Policy No. 3045, Board Education and Training 
Budget 
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Attachments: Policy 3045, Board Education and Training Budget – Proposed revisions accepted 
  Policy 3045, Board Education and Training Budget - Redline 
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Union Sanitary District Policy  
 

 
Board Education and 

Training Budget 

 
Effective:   Policy Number 3045  

 Page 1 of 2 

 
 
Policy 
 
Boardmembers are responsible for using their own education and training budget to further 
their knowledge, provided the total spent does not exceed the annual budgeted dollar amount 
and the subject is relevant to the business of Union Sanitary District. The annual budget amount 
per Boardmember is $5,000. 
 
 
Purpose 
 
Recognizing that Boardmembers have differing areas of expertise, this policy provides for 
tailoring education and training needs to the individual. 
 
 
Procedure 
 
1. If the conference, meeting, seminar, webinar, or workshop is conducted by CASA, CSDA, 

CWEA, BACWA, California Water, APWA, East Bay Economic Development Alliance, EPA, 
Lorman, NACWA, Special District and Local Government Institute, WEF, the Chamber of 
Commerce for Fremont, Union City, or Newark (if the Boardmember is attending as a 
USD Boardmember not a chamber member) or WateReuse, Board approval is not 
required for reimbursement for expenses and compensation for attendance. If the 
function is provided by any other organization, attendance must be approved by the 
Board. 

 

2. Follow procedures contained in Policy No. 3030 (Boardmember Business and Travel 
Expense) to make travel arrangements and obtain prepayment or reimbursement. 

 

3. Any unexpended travel/conference funds at the end of the fiscal year will be returned 
to the District’s operating reserves. 

 
 
Management Responsibility 
 
Boardmembers shall make every effort to ensure that reimbursable conference/seminar 
attendance is related to the business of Union Sanitary District. Should there be any 
uncertainty, a Boardmember may confer with the General Manager or request that the issue be 
discussed by the full Board at a regularly scheduled Board meeting. The General Manager will 
be responsible for ensuring that Boardmembers are notified of their "to date" expenditures on 
a quarterly basis. The General Manager will also be responsible for ensuring any unexpended 
funds are dispersed in accordance with this policy. 
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Board Education and Training Budget Policy Number 3045 
 Page 2 of  2 

 

Approved by:  Board of Directors  
Author/owner: General Manager 
Reviewers: Board of Directors, General Manager, District’s General Counsel 
Notify Person: General Manager 
Review Frequency:  5 years 
Next Review:  September 2025 
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Union Sanitary District Policy  
 

 
Board Education and 

Training Budget 

 
Effective:  5/9/2016 Policy Number 3045  

 Page 1 of 2 

 
 
Policy 
 
Boardmembers are responsible for using their own education and training budget to further 
their knowledge, provided the total spent does not exceed the annual budgeted dollar amount 
and the subject is relevant to the business of Union Sanitary District. The annual budget amount 
per Boardmember is $5,000. 
 
 
Purpose 
 
Recognizing that Boardmembers have differing areas of expertise, this policy provides for 
tailoring education and training needs to the individual. 
 
 
Procedure 
 
1. If the conference, meeting, seminar, webinar, or workshop is conducted by CASA, CSDA, 

CWEA, BACWA, California Water, APWA, East Bay Economic Development Alliance, EPA, 
Lorman, NACWA, Special District and Local Government Institute, WEF, the Chamber of 
Commerce for Fremont, Union City, or Newark (if the Board member is attending as a 
USD Boardmember not a chamber member) or WateReuse, Board approval is not 
required for reimbursement for expenses and compensation for attendance. If the 
function is provided by any other organization, attendance must be approved by the 
Board. 

 

2. Follow procedures contained in Policy No. 3030 (Boardmember Business and Travel 
Expense) to make travel arrangements and obtain prepayment or reimbursement. 

 

3. Any unexpended travel/conference funds at the end of the fiscal year will be returned 
to the District’s operating reserves. 

 
 
Management Responsibility 
 
Boardmembers shall make every effort to ensure that reimbursable conference/seminar 
attendance is related to the business of Union Sanitary District. Should there be any 
uncertainty, a Boardmember may confer with the General Manager or request that the issue be 
discussed by the full Board at a regularly scheduled Board meeting. The General Manager will 
be responsible for ensuring that Boardmembers are notified of their "to date" expenditures on 
a quarterly basis. The General Manager will also be responsible for ensuring any unexpended 
funds are dispersed in accordance with this policy. 
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Board Education and Training Budget Policy Number 3045 
 Page 2 of  2 

 

 
 
 
 
 
 
 
 
This revision supersedes the versions listed below, which are no longer effective. 
 
Title Policy# Effective Date 
Board Education and 
Training Budget 

3045 July 2009 

 
Approved by:  Board of Directors  
Author/owner: General Manager 
Reviewers: Board of Directors, General Manager, District’s General Counsel 
Notify Person: General Manager 
Review Frequency:  35 years 
Next Review:  May 2019September 2025 

24 of 108



 

 

  
  
  
  
  
  

  
  

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
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Karen W. Murphy 
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SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 11 

TITLE: Consider a Resolution to Accept Sanitary Sewer Easements for Tract 8417 – 
Sanctuary Village 1 and Tract 8419 – Sanctuary Village 3, Located at Cherry 
Street and Stevenson Boulevard, in the City of Newark (This is a Motion Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Sami E. Ghossain, Technical Services Work Group Manager 
Rollie Arbolante, Customer Service Team Coach 
Rod Schurman, Associate Engineer  

Recommendation 
Staff recommends the Board consider a resolution to accept sanitary sewer easements for Tract 
8417 – Sanctuary Village 1, and Tract 8419 – Sanctuary Village 3, located at southwest corner of 
Cherry Street and Stevenson Boulevard, in the city of Newark. 

Discussion 
None. 

Background 
In late 2017 the City of Newark approved the Final Map for Tract 8270 – Sanctuary, that divided 
a large parcel at the southwest corner of Cherry Street and Stevenson Boulevard into four  large-
lot “village” parcels for residential development, a parcel for a future school, a parcel for a park, 
eight parcels for various easements, and a public roadway network. The four “village” parcels 
were subsequently further divided into residential lots identified as Tracts 8417, 8418, 8419, and 
8420, known as Sanctuary Villages 1 through 4.  A vicinity map is attached. 
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Agenda Item No. 11 
Meeting of September 14, 2020 
Page 2 
 
Tract 8417 – Sanctuary Village 1 is being constructed by LS-Newark, LLC and Arroyo Cap III, LLC, 
and consists of 85 single-family residences. Tract 8419 – Sanctuary Village 3 is being constructed 
by KB Sanctuary, LLC, and consists of 97 single-family residences. 

Sanitary sewer service to the residential developments will be provided by new 8-inch mains in 
the roadways of the tracts that discharge to a new 10-inch sewer main at the southern boundary 
of Tract 8270; the new 10-inch sewer discharges to an existing 10-inch sewer in an existing 
easement that connects to an existing 12-inch sewer in Eureka Drive. Some of the roadways 
within the tracts do not meet the City of Newark’s street dimensions and structure setback 
requirements for public streets and were, therefore, designated as private. LS-Newark, LLC, 
Arroyo Cap III, LLC, and KB Sanctuary, LLC, have constructed the new 8-inch sewer mains within 
the private roadways and have granted the District sanitary sewer easements that provide for 
access and maintenance of the new sewer mains.  

District staff has reviewed the legal descriptions and plat maps of the easements, as well as the 
two Grants of Easement, and recommends approval. 

Previous Board Action 
None. 
 

PRE/SEG/RA/RS:mb 

Attachments: Vicinity Map 
Resolution 
Tract 8417 Recording Request with Certificate of Acceptance 
Tract 8417 Grant of Easement with Exhibits A and B 
Tract 8419 Recording Request with Certificate of Acceptance 
Tract 8419 Grant of Easement with Exhibits C and D 
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For USD use only
The information on this map is provided by Union Sanitary District (USD) for internal use only. Such information 

is derived from multiple sources which may not be current, be outside the control of USD, and may be of 

indeterminate accuracy. The information provided hereon may be inaccurate or out of date and any person or 

entity who relies on said information for any purpose whatsoever does so solely at their own risk.
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Vicinity Map: Grant of SSE, TR 8417 - Sanctuary Village 1 and 
TR 8419 - Sanctuary Village 3, Newark
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RESOLUTION NO. _________ 

 
ACCEPT A SANITARY SEWER EASEMENT TRACT 8417 – SANCTUARY 
VILLAGE 1, AND A SANITARY SEWER EASEMENT FOR TRACT 8419 – 

SANCTUARY VILLAGE 3, IN THE CITY OF NEWARK, CALIFORNIA 
 
RESOLVED by the Board of Directors of UNION SANITARY DISTRICT, as 
follows: 
 

1. The Board hereby accepts the Grant of Easement from LS-NEWARK, LLC, 
and ARROYO CAP III, LLC, executed on May 2, 2019, as described in the 
Grant of Easement for Sanitary Sewer Purposes and by the legal 
description and plat map, attached as Exhibit A and Exhibit B, respectively. 
 

2. The Board hereby accepts the Grant of Easement from KB SANCTUARY, 
LLC, executed on April 23, 2018, as described in the Grant of Easement for 
Sanitary Sewer Purposes and by the legal description and plat map, 
attached as Exhibit C and Exhibit D, respectively. 
 

FURTHER RESOLVED by the Board of Directors of UNION SANITARY DISTRICT 
that it hereby authorizes the General Manager/District Engineer, or his designee, 
to attend to the recordation thereof. 
 
On motion duly made and seconded, this resolution was adopted by the following 
vote on September 14, 2020: 
 
 AYES: 
 
 NOES: 
 
 ABSENT: 
 
 ABSTAIN: 
 
   
 TOM HANDLEY 
 President, Board of Directors 
 Union Sanitary District  
 
Attest: 
 
 
 
  
ANJALI LATHI 
Secretary, Board of Directors 
Union Sanitary District 
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  TR 8417 – Sanctuary Village 1 

 

RECORDING REQUESTED BY 
AND WHEN RECORDED RETURN TO: 

 

Union Sanitary District 
Attn:  Regina McEvoy 
5072 Benson Road 
Union City, CA  94587 
 

Record Without Fee 
Pursuant to Government Code 
Section 27383 

 

Space Above Reserved for Recorder’s Use Only 
 

Documentary Transfer Tax $0.00, consideration less than $100 (R&T Code 11911) 
This instrument is exempt from recording fees (Govt. Code 27383) 

GRANT OF EASEMENT 

BY AND BETWEEN 

LS-NEWARK, LLC AND ARROYO CAP III, LLC 

AND 

UNION SANITARY DISTRICT 

Effective Date:  September 14, 2020 
 
 

29 of 108



  TR 8417 – Sanctuary Village 1 

CERTIFICATE OF ACCEPTANCE 
(Grant of Easement) 

This is to certify that the interest in real property conveyed by the Grant of Easement for 
Sanitary Sewer Purposes, dated May 2, 2019, from LS-NEWARK, LLC, and ARROYO CAP III, 
LLC, to UNION SANITARY DISTRICT, an independent special district (“District”), is hereby 
accepted by the undersigned officer or agent on behalf of the District pursuant to authority 
conferred by Resolution No. _____, dated September 14, 2020, and the District consents to 
recordation thereof by its duly authorized officer. 

Date: ______________ __, 2020 District 
 
 UNION SANITARY DISTRICT 
 
 _  
 Paul R. Eldredge, General Manager 

ACKNOWLEDGMENT 

 
 
 
 

State of California  ) 
    ) ss 
County of Alameda ) 

On    , 2020, before me,   Regina Dyan McEvoy             , 
       (Name of Notary) 

notary public, personally appeared ______________________________________________ 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same 
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument 
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 

WITNESS my hand and official seal. 

      
 (Notary Signature) 

A notary public or other officer completing this certificate verifies only the identity of the individual 
who signed the document to which this certificate is attached, and not the truthfulness, accuracy, 
or validity of that document. 
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Original map may be found at USD, 5072 Benson Road, Union City, CA  94587
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Original map may be found at USD, 5072 Benson Road, Union City, CA  94587
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Original map may be found at USD, 5072 Benson Road, Union City, CA  94587
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Original map may be found at USD, 5072 Benson Road, Union City, CA  94587
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  TR 8419 – Sanctuary Village 3 

 

RECORDING REQUESTED BY 
AND WHEN RECORDED RETURN TO: 

 

Union Sanitary District 
Attn:  Regina McEvoy 
5072 Benson Road 
Union City, CA  94587 
 

Record Without Fee 
Pursuant to Government Code 
Section 27383 

 

Space Above Reserved for Recorder’s Use Only 
 

Documentary Transfer Tax $0.00, consideration less than $100 (R&T Code 11911) 
This instrument is exempt from recording fees (Govt. Code 27383) 

GRANT OF EASEMENT 

BY AND BETWEEN 

KB SANCTUARY, LLC 

AND 

UNION SANITARY DISTRICT 

Effective Date:  September 14, 2020 
 
 

41 of 108



  TR 8419 – Sanctuary Village 3 

CERTIFICATE OF ACCEPTANCE 
(Grant of Easement) 

This is to certify that the interest in real property conveyed by the Grant of Easement for 
Sanitary Sewer Purposes, dated April 23, 2018, from KB SANCTUARY, LLC, to UNION 
SANITARY DISTRICT, an independent special district (“District”), is hereby accepted by the 
undersigned officer or agent on behalf of the District pursuant to authority conferred by Resolution 
No. _____, dated September 14, 2020, and the District consents to recordation thereof by its duly 
authorized officer. 

Date: ____________ __, 2020 District 
 
 UNION SANITARY DISTRICT 
 
 _  
 Paul R. Eldredge, General Manager 

ACKNOWLEDGMENT 

 
 
 
 

State of California  ) 
    ) ss 
County of Alameda ) 

On    , 2020, before me,   Regina Dyan McEvoy             , 
       (Name of Notary) 

notary public, personally appeared ______________________________________________ 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same 
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument 
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 

WITNESS my hand and official seal. 

      
 (Notary Signature) 

A notary public or other officer completing this certificate verifies only the identity of the individual 
who signed the document to which this certificate is attached, and not the truthfulness, accuracy, 
or validity of that document. 
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Original map may be found at USD, 5072 Benson Road, Union City, CA  94587
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 12 

 
TITLE: Review and Consider Approval of Electronic Signature Policy (This is a Motion 

Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 

Regina McEvoy, Board Clerk/Executive Assistant to the General Manager 
 Karen W. Murphy, General Counsel 
  
Recommendation 
Review and consider approval of Electronic Signature Policy. 
 
 
Discussion 
District staff prepared a proposed Electronic Signature Policy to implement the use of electronic 
signatures for the execution of agreements, letters, permits, and other internal or contractual 
records.  The Electronic Signature Policy would increase efficiency, especially in light of the 
ongoing COVID-19 emergency, by taking advantage of technological advances in document 
management and execution and state laws that allow for use of electronic signatures. 
 
California Government Code section 16.5 authorizes public entities to accept “digital 
signatures” if they comply with certain verification procedures and security standards.  In 
addition, California Civil Code section 1633.1 et seq., known as the Uniform Electronic 
Transactions Act (UETA), allows for and sets forth standards that govern electronic records and 
electronic signatures.  Use of electronic signatures must comply with these requirements in 
order to bind signatories in the same manner as a “wet” signature.   
 
The proposed policy includes the following provisions: 
 

1. Definitions, which are largely based on the state law definitions 
2. General requirements for electronic signatures, based on state law requirements 
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3. Criteria for use of electronic signatures 
4. Procedures for routing, providing copies and storage of electronic records 
5. A list of documents for which electronic signatures are permitted, which include 

certificates and permits, agreements, letters, and memoranda. 
6. A list of documents for which electronic signatures are prohibited, which include 

documents that require notarization, documents to be recorded, as well as 
District ordinances, minutes, and resolutions. 

 
The proposed policy provides that legislative documents, namely District ordinances, 
resolutions, and minutes, are in the list of documents for which electronic signatures are 
prohibited.  This proposal is based on the fact that state law does not address the use of 
electronic signatures for legislative documents, such as ordinances, resolutions, and minutes.  
In addition, requiring “wet” signatures for legislative documents is consistent with past practice 
and District record-keeping.  The use of electronic signatures creates a more lengthy public 
record since a number of pages are required to be attached for signature verification.  
Therefore, legislative documents executed via electronic signature will look different from 
documents executed by “wet” signature.   Continuing to require “wet” signatures for legislative 
documents will ensure consistent District public records.  However, as state law does not 
explicitly disallow the use of electronic signatures for legislative documents, if the Board desires 
to allow the use of electronic signatures for District ordinances, resolutions, and minutes, these 
documents may be moved from the list of prohibited documents to permitted documents. 
 
If the Board adopts the proposed Electronic Signature Policy, staff will begin implementing the 
policy through DocuSign or other verification means pursuant to the requirements of the policy. 
 
Background 
July 27, 2020 – The Board directed staff to prepare an Electronic Signature Policy for the 
Board’s consideration. 
 
 
Previous Board Action 
None 
 
Attachments:   

• Draft Electronic Signature Policy 
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Union Sanitary District Policy  
 

 

 
Electronic Signature Policy 

 
Effective:    Policy Number    

 Page 1 of   

 
Policy 
 
This Policy establishes the acceptable technologies and procedures for the use of electronic 
signatures by the Union Sanitary District (“District”).  The Policy applies to the District’s 
acceptance of electronic signatures from parties outside of the District, and the use of 
electronic signatures on documents executed on behalf of the District.  It does not increase the 
scope of authority of the District’s authorized signatories.  Rather, it provides an alternative 
means to execute District-related documents.  Nothing in this Policy prevents a District official 
or employee from requiring a wet signature or higher form of secure electronic signature if he 
or she believes it is prudent or necessary.    
 
Purpose 
 
In light of the ongoing COVID-19 emergency and the added difficulty of obtaining signatures, 
the District Board of Directors intends this Policy to ease the burden of obtaining signatures by 
allowing for electronic signatures where the law allows.  This Policy is intended to ensure that 
electronic signature use meets the requirements of state law.    

Furthermore, the District recognizes the need to increase efficiency and reduce waste.  
Technological advances can assist the District in achieving these goals while providing security 
for document management.  This Policy balances the need for efficient services against the risk 
of unauthorized activities by providing the approved electronic signature method and 
guidelines for certain transactions.   

Definitions 
 

A. “Electronic Record” is a record created, generated, sent, communicated, received, or 
stored by electronic means.  (See Civ. Code § 1633.2(g)).  An Electronic Record 
generally contains information or a data file that was created and stored in digitized 
form through the use of computers, machines, and software applications.    

B. “Electronic Signature” is any sound, symbol, or process attached to or associated 
with an electronic record and executed or adopted by a person with the intent to 
sign the electronic record.  (See Civ. Code § 1633.2(h)).  An Electronic Signature is 
the electronic equivalent of a handwritten, wet, or manual signature on paper, and 
therefore must have certain characteristics for evidentiary purposes.   

C. “Digital Signature” is an electronic identifier, created by computer, intended by the 
party using it to have the same force and effect as the use of a manual signature.   
(See Gov. Code § 16.5(d).)  For the purpose of this Policy, “Digital Signature” and 
“Electronic Signature” may be used interchangeably. 
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D.  “Wet Signature” is a manual, handwritten signature that is not digitally signed.  

Procedure 

1. General Requirements for Electronic Signatures 

Pursuant to California Government Code section 16.5 and 2 C.C.R. 22001, the use of Electronic 
Signatures is permitted and shall have the same force and effect as the use of a Wet Signature if 
all the following criteria are met:  

A. The Electronic Signature is unique to the person using it.  

B. The Electronic Signature is capable of verification.  

C. The Electronic Signature is under the sole control of the person using it. 

D. The Electronic Signature is linked to the data in such a manner than if the details 
changed after the electronic signature is affixed, the electronic signature is invalidated.  

E. The Electronic Signature conforms to regulations adopted by the Secretary of State. 

2. District Electronic Signature Requirements 

District staff shall establish and maintain a software system to be used for the purpose of 
requesting and collecting Electronic Signatures and executing Electronic Records, consistent 
with the encryption standards established by, and selected from the “Approved List” of Digital 
Signature providers authorized by the State of California and state law.1    

For Electronic Signatures and Records created and executed using the District’s Digital Signature 
System, the following criteria must be met: 

A. Intent to Sign.  Electronic Signatures are only valid and legally binding if both parties 
intend to sign and execute the agreement electronically. 

B. Consent of Signing Party.  The District will accept Electronic Signatures when the parties:  

1. Consent to the transaction; and 

2. Consent that the transaction be completed electronically; and 

3. Consent to receive disclosures electronically.  

C. Documentation of Effect of Signature.  The Information Technology Department will 
maintain the security procedure and audit trails for various Electronic Signature 
technologies.   

 
1 Due to the COVID-19 emergency, the requirement that the Secretary of State maintain such an Approved List is 
suspended through at least October 20, 2020, and the District does not need to comply with this requirement 
during the suspension.  When the Secretary of State re-publishes the Approved List, the District shall ensure the 
District’s software system is certified by the Secretary of State to provide Digital Signatures.   
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District staff accepting Electronic Signatures shall document the facts and circumstances of the 
transaction, including the party’s agreement to use Electronic Signatures or other facts at the 
time of creation of the Electronic Signature that establishes the authenticity of the signature. 

3. Routing of Electronically Signed Documents 
 
Use of Electronic Signatures will not change the person within the District who must approve or 
execute a transaction, nor will it change the routing process for the transaction.  Agreements 
and contracts will continue to require execution as set forth in the District’s Purchasing Policy 
and other policies and regulations.  
 
4. Signed Copies Provided to all Parties  

When a document is electronically signed by all parties, the District will provide a copy of the 
electronically signed document to the other parties in an electronic format that is capable of 
being retained and printed by the other parties.  

5. Storage and Archiving of Electronically Signed Documents 

District staff primarily responsible for execution of a transaction shall ensure that a fixed 
version of the final electronic document, and any supporting documentation, is executed and 
collected in a manner determined by the Board Clerk/Executive Assistant to the General 
Manager.  The format of an Electronic Record does not change the fact that it is a record 
subject to applicable public records law, but its electronic form and its dependence on 
machines for creation and reference do change the way these records must be stored and 
managed.  District staff is responsible for filing and maintaining Electronic Records in a manner 
that complies with the District’s document retention schedule and policies.   

6. Classes of Documents for which Electronic Signatures are Permitted by the General 
Manager 

A list of the documents for which Electronic Signatures are allowed is set forth below.  The list is 
not intended to be an exhaustive list, nor does it impose Electronic Signature as a requirement 
for any particular transaction.  District staff should work with the General Manager or his or her 
designee to determine if Electronic Signatures can be used for specific documents and with the 
District’s Legal Counsel to determine where applicable law permits an Electronic Signature to be 
used.  Any other document that, by law, requires a Wet Signature shall not be signed 
electronically. 

An Electronic Signature may be used or accepted on the following documents: 

A. Requests for proposal 

B. Certificates and Permits (if permitted by law) 

C. HR-related items, such as Employee Reviews and Personnel Action Forms 

D. Legal filings such as Declarations 
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E. Agreements for Consulting & Professional Services 

F. Financial Documents (if permitted by law) 

G. Non-Professional Services Agreements 

H. Internal and external Memoranda 

I. Letters and other correspondence 

J. Use and License Agreements 

7. Classes of Documents for which Electronic Signatures are Prohibited  

 A digital signature may not be used or accepted on the following documents: 

A. Documents or transactions that require a handwritten signature, including but not 
limited to transfers of interest in real property 

B. Documents or transactions requiring a signature to be notarized or acknowledged 

C. Unless the County Recorder issues an order or directive that otherwise permits 
Electronic Signatures, documents that are to be recorded with the County Recorder 
(including but not limited to Deeds, Conditional Use Permits, and Regulatory 
Agreements)  

D. District Ordinances and Resolutions 

E. District Minutes 

F. Any transaction listed in Civil Code section 1633.3 for which Electronic Signatures are 
not allowed 

G. Any other document that, by law, requires a wet signature   

Employee Responsibility 
 
Employees are responsible for adhering to this Electronic Signature Policy.  It is each 
employee’s responsibility to know, understand, and abide by this Policy.   
 
Management Responsibility 
 
Management is responsible for implementing this Electronic Signature Policy.  Management is 
also responsible for informing employees of this Policy and for ensuring compliance. 
 
 
Approved by:  Board of Directors  
Author/owner:  Executive Assistant to the General Manager/Board Clerk, General Counsel 
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Reviewers: IT Team Coach, Executive Assistant to the General Manager/Board Clerk, General  
Counsel, General Manager 
Notify Person: IT Team Coach, Executive Assistant to the General Manager/Board Clerk, General 
Counsel, General Manager 
Review Frequency:  3 years 
Next Review:     
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SEPTEMBER 14, 2020 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 13 
 
TITLE: Determine that All Bids Received for the Supply Agreement for the Standby 

Power Generation System Upgrade Project are Non-Responsive, and Reject 
All Bids; and Direct District Staff to Negotiate a Supply Agreement, Starting 
with Apparent Low Bidder Cummins Sales and Service, or Alternative Action 
(This is a Motion Item) 

 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Sami E. Ghossain, Technical Services Work Group Manager 
 Raymond Chau, CIP Team Coach 

Kevin Chun, Associate Engineer 
 
 
Recommendation 
Option No. 1 
 
Determine that all bids received for the Supply Agreement for the Standby Power Generation 
System Upgrade Project (Project) are non-responsive, and reject all bids; determine that further 
bidding on the Supply Agreement would not produce an advantage to the public; and direct 
District staff to negotiate an acceptable Supply Agreement in the best interests of the District, 
starting with apparent low bidder, Cummins Sales and Service (Cummins), and if an acceptable 
agreement cannot be obtained with Cummins, third apparent low bidder, Peterson Power 
Systems, Inc. (Peterson Power).  If District staff is unable to negotiate an acceptable Supply 
Agreement with either Cummins or Peterson Power, staff should take such further actions as 
are permitted by law. 
 
Option No. 2 
 
Determine that all bids received for the Supply Agreement for the Standby Power Generation 
System Upgrade Project are non-responsive, and reject all bids; determine that further bidding 
on the Supply Agreement would not produce an advantage to the public; and direct District 
staff to issue a Request for Proposals (RFP) to identify the supplier which provides the best 
value to the District, taking into account price, experience, and other appropriate qualifications. 
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Staff recommends the Board adopt Option No. 1. 
 
 
Discussion 
The Supply Agreement for standby generator equipment for the Project was advertised for bids 
on June 23, 2020, and three bids were received and opened on August 6, 2020.  The bid results 
are summarized in the table below and in the attached Table 1: 
 

Bidder/Supplier 
Total Base Bid 

Plus Bid 
Alternate A 

% Below 
Engineer’s 
Estimate 

% and $ 
Above Low 

Bid 
Cummins Sales and Service 

(San Leandro, CA) 
(Generator Manufacturer:  Cummins, Inc.) 

$3,115,434.92 32% N/A 

Bay City Electric Works 
(Livermore, CA) 

(Generator Manufacturer:  Kohler Power 
Systems) 

$3,173,308.00 31% 2% 
$57,873 

Peterson Power Systems, Inc. 
(San Leandro, CA) 

(Generator Manufacturer:  Caterpillar Inc.) 
$3,631,545.00 21% 17% 

$516,110 

 
The Engineer’s Estimate for the Base Bid plus Bid Alternate A is $4,600,000.  Bid Alternate A is 
for the supply and integration of Allen Bradley ControlLogix programmable logic controllers 
(PLC), in lieu of the supplier’s standard PLC for the generator master control panel.  The bid 
documents specified that the determination of low bid would include the base bid plus Bid 
Alternate A. 
 
Unfortunately, all bidders’ submissions were non-responsive as they did not fully comply with 
the requirements included in the bid documents.  Some examples include: 
 

• All bidders included commercial terms exceptions with their bids.  Among other 
things, all included “standard terms and conditions” (or the like) which limited 
warranties and established other conditions not included in the District’s 
contract documents. 

• All bidders included technical exceptions with their bids.  These included matters 
such as taking exceptions to the furnishing of a trip-close pistol grip switch at the 
breaker control panel for each generator (for Cummins), the compliance with the 
District’s network switch requirements (for Bay City), and the exclusion of 
seismic anchorage calculations for the generator control panels (for Peterson 
Power). 
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• All bidders were required to demonstrate the capability to provide the required 
insurance.  While two bidders (Peterson Power and Cummins) complied, bidder 
Bay City provided no evidence of insurance. 

• All bidders were required to demonstrate the capability to provide the required 
supply bond.  Two bidders--Cummins and Bay City—provided no evidence of 
bonding capability.  While bidder Peterson Power provided evidence of bonding 
capability, its surety specifically conditioned issuance of a bond on review of the 
contract. 

• All bidders were required to demonstrate a minimum level of successful 
experience in similar applications.  Bidder Peterson Power confirmed it satisfied 
all minimum requirements; bidder Cummins provided some experience 
information; and bidder Bay City provided no experience information. 

 
Before issuing the bid documents, staff took several specific steps to obtain responsive bids.  
First, staff inquired with a few equipment suppliers during the early design phase to review the 
technical specifications of the new standby generator system equipment.  The design 
consultant addressed and incorporated changes in the bid documents for the Supply 
Agreement in response to their comments.  Additionally, the bid documents specifically 
required bidders to submit potential bid conditions and exceptions two weeks prior to the bid 
opening.  Two of the three bidders submitted conditions and exceptions in writing by the 
deadline.  Staff and the design consultant reviewed and updated some of the contract 
requirements via an addendum to the bid documents.  Unfortunately, even after these 
changes, all three bids received and opened on August 6, 2020 had exceptions. 
 
On August 13, 2020, the District received a bid protest from Peterson Power.  The protest 
identified commercial and technical requirements required by the bid documents that were not 
addressed in the bid proposals submitted by Cummins and Bay City.  Staff notified both 
Cummins and Bay City of the required deadline to provide written responses to the protest.  
Cummins submitted a timely written response which addressed most (but not all) of the issues 
identified in Peterson Power’s protest.  Bay City did not submit a response. 
 
Staff and District Counsel reviewed the bids and Cummins’ bid protest response and found all 
bids to be non-responsive.  Based on this determination, no responsive and responsible bids 
were received.  All bids contained bid conditions and exceptions that do not adhere to the 
requirements of the bid documents.  Therefore, staff is not recommending award of the Supply 
Agreement to any of the three bidders, and recommends the Board reject all bids.  This action 
renders Peterson Power’s bid protest moot. 
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Potential Subsequent Actions and Recommendations 
Based on the experience with this procurement, staff does not believe it is realistic that the 
District would get responsive bids for this Supply Agreement.  Because of that, the District is not 
required to rebid the Supply Agreement, because competitive bidding would be impractical or 
impossible and would not produce an advantage to the public, and there are alternatives which 
would satisfy the principal purposes of the standard public bid requirements (e.g. avoid fraud, 
favoritism, and corruption; and protect public funds). 
 
Staff has identified two potential options following the Board’s rejection of all bids and 
determination that further bidding on the Supply Agreement would not produce an advantage 
to the public. 
 
The selection of recommended Option No. 1 will direct staff to begin negotiations with the 
apparent low bidder, Cummins, to enter into a Supply Agreement for the Project.  If staff is 
unsuccessful, it should then begin negotiations with the third apparent low bidder, Peterson 
Power.  Any contract negotiated by staff would be subject to final Board approval.  If staff is 
unsuccessful in negotiating Supply Agreements with both Cummins and Peterson Power, staff 
will take other appropriate legal actions. 
 
Even though the bids did not comply with the specific requirements of the bid documents, staff 
and District Counsel believe that both Cummins and Peterson Power are likely qualified to 
provide the equipment and services required by the District for the Project.  Staff does not 
know if Bay City is similarly qualified.  As they did not provide evidence within any of the 
required time frames, the District is not required to consider them further.  As Cummins’ prior 
bid price is substantially less (by over $500,000) than Peterson Power’s, staff believes it is in the 
best interests of the District to initially negotiate with Cummins. 
 
The selection of Option No. 2 will direct staff to prepare and issue an RFP to all interested 
parties to select a supplier that provides the best combination of experience, qualifications, and 
value to the District.  While the selection of this option will require additional time and effort 
for the RFP process to be completed, it will provide another opportunity for all prospective 
suppliers to participate, and require staff to comparatively evaluate the proposals on their costs 
and other factors in meeting the commercial and technical requirements of the Supply 
Agreement. 
 
 
Background 
The Project was identified from a study completed in 2016 to evaluate the condition of the 
Plant’s current standby power system.  The study concluded that the current standby generator 
equipment, generator control systems, and electrical switchgear equipment are outdated, 
unreliable, and difficult to maintain due to the age and obsolescence of the equipment and 
systems. 
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On November 14, 2016, the Board authorized staff to execute an agreement and Task Order 
No. 1 with Brown Caldwell (BC) to provide predesign services associated with the Project.  The 
primary elements of the predesign effort were to evaluate and select a site location for the new 
standby generator system, establish criteria for final design, and develop a preliminary 
construction sequencing plan. 
 
On February 5, 2018, the Board authorized staff to execute Task Order No. 2 with BC to provide 
final design services associated with the Project.  The final design was originally based on future 
power demands of upcoming plant upgrades.  At the same time, the District was in the process 
of developing the Enhanced Treatment and Site Upgrade (ETSU) program.  The ETSU program 
considered two potential secondary improvement alternatives that could address the plant’s 
solids capacity needs:  conventional activated sludge (CAS) and membrane bioreactor (MBR).  
The ETSU program determined that an enhanced CAS secondary process is the best value 
solution for the District. 
 
After finalizing the ESTU program, staff requested BC to re-evaluate the basis of design for the 
Project to ensure standby power capacity identified in the Project is appropriate.  The 
evaluation concluded the electrical load projections were lower for the CAS secondary 
treatment process when compared to the MBR technology, and instead of the 3.5-MW 
generators originally planned for the Project, 2.5-MW generators would be sufficient to meet 
future power demands.  This future electrical load projection was carried forward as the basis 
of design for the final design phase of the Project. 
 
Standby Generator System Equipment Selection 
For a typical construction project, the contractor selects the equipment 
suppliers/manufacturers that meet the requirements in the project’s bid documents at the 
lowest costs.  The contractor has the responsibility to coordinate with the equipment 
suppliers/manufacturers to prepare submittals of the new equipment for the design 
consultant’s review and approval.  Upon approval, the contractor authorizes the 
suppliers/manufacturers to begin fabrication of the new equipment and deliver it to the project 
site by the agreed-upon deadlines to ensure the contractor remains on schedule to complete 
the project.  For simple equipment, this process is usually straightforward and is completed 
without any issues.  However, for equipment with some complexity, it could potentially be 
challenging to complete the process in a timely manner if the initial submittal is incomplete and 
additional information is required, there is a coordination issue, and/or there is a delay in the 
fabrication and delivery of the equipment. 
 
The new standby generator system is very complex equipment.  The system consists of multiple 
mechanical, electrical, and control equipment that must be designed and integrated to meet 
very specific and stringent requirements to provide reliable standby power to the plant shortly 
after the utility power goes out.  Upon the return of utility power, the system must be able to 
transition from standby power to utility power seamlessly without shutting down any of the 

61 of 108



Agenda Item No. 13 
Meeting of September 14, 2020 
Page 6 
 

 

plant process equipment.  The new standby generator system will connect to the plant’s 12kV 
switchgear where PG&E’s utility power is connected and metered.  Therefore, PG&E must 
approve the new system’s equipment and the interconnection to the plant’s switchgear. 
 
The supplier’s equipment submittal preparation and approval process will be substantial and 
could take up to four months to complete depending on the quality of the submittal and the 
number of resubmittals required.  The PG&E approval process of the interconnection 
application will also be substantial and could take two to four months to complete depending 
on PG&E’s availability and response.  If both processes were to take place during the 
construction phase and there were delays to one or both, the general contractor will be 
significantly impacted and will likely seek monetary and schedule recourse from the District.  In 
addition, PG&E’s interconnection provisions will be included in the construction contract by 
change order that is not competitively priced. 
 
To mitigate these potential delays, staff and BC decided that selection of the new standby 
generator system equipment and completing the equipment submittal and PG&E 
interconnection application processes during the final Project design phase, before the general 
contractor is selected, will be critical in minimizing delays and costs during the construction 
phase. 
 
Supply Agreement 
The Supply Agreement is divided into two phases.  Phase 1 will occur prior to the assignment 
and novation of this Supply Agreement to the general contractor.  Phase 1 activities will include 
the preparation, review, and approval of the new standby generator system’s equipment 
submittal.  Phase 2 of the Supply Agreement will occur following the assignment and novation 
of the Supply Agreement to the general contractor after the construction contract is awarded 
by the District.  After the District, supplier, and general contractor execute the Assignment and 
Novation Agreement, the supplier will become a direct supplier to the Project’s general 
contractor, and the general contractor will have the right and duty to include the procurement 
and delivery of the new standby generator system identified in the submittal, approved under 
Phase 1 of the Supply Agreement.  

The scope of supply for the new standby generator system will include the following major 
equipment: 

• Three Tier 2 certified indoor 2.5 MW capacity diesel engine-driven generator systems, 
with all necessary components and accessories to make a complete and operating 
standby power system. 

• A generator paralleling control system that is integrated with the diesel standby 
generators, medium-voltage switchgear, and associated components. 

• A metal-clad switchgear with vacuum circuit breakers rated 15 kV for indoor application, 
including a battery system for the circuit breaker controls. 
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• A 150-gallon day tank with overflow return pumps for each standby generator unit. 

The selected supplier will have 120 calendar days from Notice to Proceed to complete Phase 1 
of the Supply Agreement.  If the Board selects Option 1 and the final Supply Agreement is 
approved by October 2020, the estimated substantial completion date for Phase 1 of the Supply 
Agreement would be approximately February 2021.  Phase 2 of the Supply Agreement will be 
novated to a general contractor who will procure, deliver, and install the standby power 
generator system equipment for installation of a complete and operational standby power 
generation system. 
 
Previous Board Action 
November 14, 2016, the Board authorized the General Manager to execute an agreement and 
Task Order No. 1 with BC in the amount of $175,064 for providing predesign services for the 
Project. 
 
February 12, 2018, the Board authorized the General Manager to execute Task Order No. 2 with 
BC in the amount of $1,975,808 for providing final design services for the Project. 
 
October 22, 2018, the Board adopted resolutions to authorize application for the Clean Water 
State Revolving Fund (CWSRF) financial assistance for the Project; dedicate and pledge the 
Wastewater Enterprise Fund and Net Revenues for the repayment of CWSRF financial 
assistance; and reimburse expenditures paid prior to the approval of the CWSRF financial 
assistance by the State. 
 
March 11, 2019, the Board conducted a public hearing to receive comments on the Initial Study 
and Mitigated Negative Declaration (MND) for the Project. 
 
October 14, 2019, the Board adopted the MND for the Project and approved the Project as 
defined in the MND. 
 
February 24, 2020, the Board adopted an addendum to the MND for the Project and approved 
modifications to the Project as set forth in the addendum to the MND. 
 
March 9, 2020, the Board authorize the General Manager to Execute Amendment No. 2 to Task 
Order No. 2 with BC in the amount of $262,207 for providing additional design services for the 
Project. 
 
PRE/SEG/RC/KC;mb 
 
Attachments: Figure 1 – Site Plan of the Project’s Scope of Work 

Table 1 – Bid Summary 
Supply Agreement 
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Table 1 - Bid Tabulation Sheet 
Standby Power Generation System Supply for Standby Power Generation System 

Upgrade Project No. 800-452

Engineer's 
Estimate

Total
Unit Bid 

Price
Total Bid Price

Unit Bid 
Price

Total Bid Price
Increase Over 

Low Bid
Unit Bid 

Price
Total Bid Price

Increase Over 
Low Bid

1
Supply of Standby Power Generation System Submittal 

Documents per Sections 26 13 26 and 26 32 13.  Payment shall 
not exceed $100,000.

1 Lump Sum LS $15,000 LS $10,000 LS $51,000

2
Supply of the Standby Power Generators per Section 26 32 13 
and all other elements of Supply not included in any other Bid 

item
1 Lump Sum LS $1,780,530 LS $1,724,533 LS $1,967,935

3
Supply of Standby Power Generation System Switchgear per 

Section 26 13 26 
1 Lump Sum LS $918,018 LS $799,690 LS $932,152

4
Start-up, field testing, commissioning, and training support 
per Section 01661, Section 26 13 26, and Section 26 32 13

1 Lump Sum LS $57,090 LS $96,585 LS $294,030

5
California Sales Tax (Including Alameda County and City of 

Union City Sales Tax)
1 Lump Sum LS $264,570.93 LS $235,000 LS $284,322

6 Delivery 1 Lump Sum LS $0 LS $91,500 LS $59,427
7 Minimum Installation Support per Section 01011 1 Lump Sum LS $10,200 LS $0 LS $8,679

$3,045,408.93 $2,957,308 $3,597,545

BID ALT A

Supply and integration of Allen-Bradley ControlLogix 
Programmable Logic Controllers, in lieu of Supplier’s 

standard programmable logic controller for the generator 
master control panel

1 Lump Sum LS $70,025.99 LS $216,000 $34,000

$4,600,000 $3,115,434.92 $3,173,308 $57,873 $3,631,545 $516,110
-32% -31% 2% -21% 17%

Total Base Bid

Basis of Award - Total Base Bid plus Bid Alternate A

Bid Item No. Bid Item
Estimated 
Quantity

Unit

Cummins Sales and 
Service

Bay City Electric Works Peterson Power Systems, Inc.
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00500 

AGREEMENT 

System Supply for 

Standby Power Generation System Upgrade Project 

THIS AGREEMENT, made and entered into this  day of , , by and 
between the UNION SANITARY DISTRICT, a public agency (“District”), and
 _______________, , a California corporation/ 
partnership/LLP/other (““Supplier”); 

 

W I T N E S S E T H: 

WHEREAS, the District requires a skilled supplier of technical services, generators and other 
equipment for its Standby Power Generation System Upgrade Project (the “Project”); and 

WHEREAS, Supplier represents that it is qualified and experienced to furnish such services and 
equipment in accordance with the terms and conditions hereof; 

WHEREAS, Supplier agrees that it shall perform the Agreement in accordance with the terms and 
conditions hereinafter set forth; 

NOW, THEREFORE, the parties hereto agree as follows: 
1. SUPPLY. Supplier shall supply the generators and equipment and services and provide the 

materials and equipment for the Project, including without limitation the Standby Power 
Generation Systems as described in Specification Section 01011 and other provisions of the 
Supply Documents. 

2. COMPENSATION AND PAYMENT. The District shall compensate the Supplier for generator 
equipment shop drawing submittals (Bid Item 1) to be provided by the Supplier hereunder for the 
fixed lump sum  price of ____________________________________ Dollars ($ 
_________________), payable as specified in Specification Section 00300, BID and Specification 
Section 01011-2.01, Milestones. The generator system equipment including materials and 
services shall be compensated by the General Contractor hereunder for the fixed lump sum price 
of __________Dollars ($_________) Terms of Payment shall be as follows: 
• 100 percent of Bid Item 2 upon completion of Milestone 7. 
• 100 percent of Bid Item 3 upon completion of Milestone 8. 
• Bid Item 5, Sales Tax, shall be proportional to payments made under milestones 7 and 8.  
• 100 percent of Bid Item 6 upon delivery of all standby generators and switchgear. 
• 100 percent of Bid Items 4 and 7 upon completion of Milestone 10 
District anticipates that this Agreement (other than with respect to Bid Item 1) will be assigned 
and novated to General Contractor (see paragraph 4 below) after payment of 100 percent of Bid 
Item 1, so that General Contractor will be responsible for paying 100 percent of Bid Items 2 
through 7 and Bid Alternate ___ in accordance with Section 01026-3.01.C. All costs associated 
with complying with Section 01026-3.01.C payment conditions shall be borne by the General 
Contractor. 
Invoices prior to assignment and novation (execution of Section 00510) are net 30 days. Invoices 
thereafter shall be paid as provided in the Construction Contract. 

3. LIQUIDATED DAMAGES. It is agreed by the parties to the Agreement that time is of the essence in 
the delivery of these Bid Items; and that in case all Bid Items are not delivered on or before delivery 
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date as set forth in these Supply Documents damage will be sustained by the District. As it is 
impracticable to determine the actual delay damage; it is, therefore, agreed that the Supplier shall 
pay liquidated damages to the District in the amount per day set forth in the Agreement for each 
and every day’s delay beyond the time prescribed to make full and complete delivery. The Supplier 
agrees to pay such liquidated damages and in case the same are not paid, agrees that the District 
may deduct the amount thereof from any monies due or that may become due the Supplier under 
the Agreement. 
For each day of late delivery and failure to comply with the milestone completion dates as specified 
in Specification Section 01011-2.01, Milestones, the Supplier agrees to pay the District the 
following amounts: 

Milestone 4: $2,900 per Calendar Day. 

4. ASSIGNABILITY. The District intends to assign and novate those rights and obligations (and only 
those rights and obligations) under this Contract to the General Contractor (see Section 00510) 
that include for the furnishing and installation of the equipment from the Supplier. Otherwise, 
neither the Supplier nor the District shall subcontract, assign, sell, mortgage; hypothecate or 
otherwise transfer their respective interests or obligations in this agreement in any manner 
without the express prior written consent of the non-transferring party. Notwithstanding the 
District’s assignment of the contractual rights and obligations pertaining to the furnishing and 
installation of the equipment, the rights and obligations under this Contract relating maintenance 
and other post-installation services shall remain in full effect between the District and the Supplier. 

5. STATUS. In the performance of services hereunder Supplier shall be, and is, an independent 
contractor, and shall not be deemed to be an employee or agent of the District. 

6. WORKERS’ COMPENSATION INSURANCE. Supplier shall meet all the requirements of Section 
00801 for Workers’ Compensation Insurance. 

7. STANDARD OF PERFORMANCE. All aspects of the Supply shall be subject to the approval of the 
District or its authorized representative. All aspects of the Supply shall be performed in the best 
workmanlike manner, conforming strictly to the provisions of the Supply Documents. 

8. SUPPLY BOND. Supplier shall, no later than the deadline for providing all evidence of insurance 
required by Section 00801, provide a Supply Bond in form of Section 00610. Bond must be issued 
by a surety licensed in California and satisfy the Best rating requirements in Section 00801. All 
Bonds signed by an agent must be accompanied by a certified copy of the authority to act. 

9. INSURANCE AND INDEMNITY. Supplier shall meet all the requirements of Section 00801 for 
insurance and indemnity. 

10. SCHEDULE AND DELIVERY. Supplier shall diligently prosecute to completion all work and services, 
and supply all materials and equipment, for the Supply within the time specified in Specification 
Section 01011- 2.01, Milestones and other provisions of the Supply Contract. Supplier shall 
deliver materials and equipment for the Project to the District’s Wastewater Treatment Plant at 
5072 Benson Road, Union City, CA 94587, within said time limits. 

11. WARRANTY. Supplier shall warrant the materials, equipment and services provided under this 
Supply Contract against any defects in material and workmanship for the period listed in Sections 
26 13 26, 26 32 13, 26 32 50, and 26 33 13 after the date of Substantial Completion of the 
Construction Contract for which the supplied materials and equipment are to be utilized. If, within 
said period, any repairs or replacements in connection with the services, materials or equipment 
are, in the opinion of the District, necessary as the result of the use of inferior or defective 
materials, equipment, workmanship or services hereunder, Supplier shall, upon receipt of notice 
from the District, and without expense to the District, promptly repair or replace such material or 
equipment or rectify the effects of such workmanship or services and correct any and all defects 
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therein. If Supplier, after such notice, fails to proceed promptly to comply with the terms of this 
warranty, the District may perform the work necessary to effectuate such correction and recover 
the cost thereof from Supplier. 
The above warranty is in addition to all other warranty and guarantee provisions in the Supply 
Contract, including without limitation Section 26 32 13.13, as well as manufacturer’s warranties 
or warranties of other providers of materials and equipment furnished or used for or in the Project. 
Title to any materials or equipment being repaired on or within premises owned or occupied by 
the District (“District’s Premises”) will remain with the District at all times during which repairs are 
being effected irrespective of the location of the equipment on or in the District’s Premises; 
provided, however, that Supplier shall bear the risk of loss of, or damage to, any equipment while 
such equipment is in the custody or possession of Supplier on the District’s Premises or at a 
location other than the District’s Premises. Delivery and transportation costs regarding any 
replacement equipment shall be paid by Supplier. 
In no event, whether based upon contract, tort (including negligence), strict liability or otherwise, 
and whether arising before or after completion of its obligations under this agreement, shall 
Supplier be liable to the District for losses or damages (including, but not limited to, loss of use, 
revenues, inventory or use charges, cost of capital, or claims of the District’s users) caused by 
reason of unavailability of the District’s treatment plant, plant shutdowns, or service interruptions 
or for special, consequential, or penal damages of any nature incurred by the District or any third 
party except to the extent that Supplier’s performance or failure to perform hereunder may have 
been a contributing factor to such unavailability, shutdown, interruption or damages. 

12. WAGES: WAGE AND HOUR LAWS; APPRENTICES; PREVAILING WAGES; RECORDS. Supplier 
stipulates that it shall comply with all applicable wage and hour laws, including without limitation 
California Labor Code Sections 1810-1813.  Supplier shall post job site notices as prescribed by 
law.  To the extent applicable, Supplier shall comply fully with Labor Code Section 1777.5 in the 
hiring of apprentices for work relating to the Supply. 
Supplier and any subsuppliers shall pay prevailing wages as required by applicable laws.  Copies 
of the prevailing rate of per diem wages are on file with the Department of Industrial Relations and 
in the office of the District and are available to any interested party upon request. However, 
nothing herein is intended to obligate Supplier or any subsupplier to pay prevailing wages when 
not otherwise required by applicable law. 
Supplier and all subsuppliers shall keep and maintain accurate employee payroll records for all 
prevailing wage work performed.  The payroll records shall be certified and submitted as required 
by law, including Labor Code Section 1771.4 and 1776, including to the Labor Commissioner (aka 
Division of Labor Standards Enforcement) no less frequently than monthly.  Additionally, the 
District reserves the right to require submittal of those records to the District at any time. 
This is notice that Supplier and any subsuppliers must register with the California Department of 
Industrial Relations (DIR) and that: 

• This project is subject to compliance monitoring and enforcement by the Department 
of Industrial Relations. 

• No Supplier or subsupplier may be listed on a bid proposal for the Supply unless 
registered with the Department of Industrial Relations pursuant to Labor Code section 
1725.5 [with limited exceptions from this requirement for bid purposes only under 
Labor Code section 1771.1(a)]. 

• No Supplier or subsupplier may be awarded the Supply Contract unless registered with 
the Department of Industrial Relations pursuant to Labor Code section 1725.5. 
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13. NOTICES. Written notices required or convenient hereunder shall be delivered personally, by 
recognized overnight courier service, or by depositing the same with the United States Postal 
Service, certified or registered mail return receipt requested and addressed in the case of Supplier 
to: 

 
 

 
 

 
 

 
 

 

and in the case of the District, to: 

Union Sanitary District  
Attn: Kevin Chun 
5072 Benson Road 
Union City, CA 94587 

14. GOVERNING LAW, VENUE. This agreement shall be interpreted in accordance with, and the 
performance of the parties hereunder shall be governed by, the laws of the State of California. 
Venue for any action brought by either party hereto relating to this agreement shall lie in the County 
of Alameda, California. 

15. PARAGRAPH HEADINGS. Paragraph headings as used herein are for convenience only and shall 
not be deemed to be a part of such paragraphs and shall not be construed to change the meaning 
thereof. 

16. ENTIRE AGREEMENT, WAIVERS, AMENDMENTS. This Agreement constitutes the entire agreement 
between the parties pertaining to its subject matter and supersedes all prior or contemporaneous 
agreements, representations, and understandings of the parties. No supplement, modification or 
amendment of this agreement shall be binding unless approved and executed by the parties in 
the same manner as the original agreement. No waiver of any of the provisions of this agreement 
shall be implied, nor shall an express waiver of one provision be deemed to constitute a waiver of 
any other provision, irrespective of the similarities of such provisions, nor shall a single waiver of 
one provision constitute a continuing waiver thereof. No waiver shall be binding unless 
acknowledged in writing by the party making the waiver. 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement this ______ DAY OF 
____________________, 20_____. 
 

SUPPLIER 
 

 

(Type or print Supplier’s Name) 
 

Signed By:   
(Type or print Name) 

 

Title:   
(Type or print Title) 

 
UNION SANITARY DISTRICT 
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By:   
Anjali Lathi  
Board Secretary 
Address: 5072 Benson Road, Union City, 
California 94587  

 

Attest By:   
Karen Murphy 
Attorney for Union Sanitary District 

END OF SECTION  
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00510 

ASSIGNMENT AND NOVATION AGREEMENT 

THIS AGREEMENT is entered this ___ day of ____________, 20___, by and among UNION 
SANITARY DISTRICT (hereinafter Owner), [INSERT NAME OF SUPPLIER] (hereinafter Supplier) and 
[INSERT NAME OF GENERAL CONTRACTOR] (hereinafter “General Contractor”). 

 WHEREAS, Owner and Supplier have entered into a certain Supply Contract for the Work or 
Supply as defined therein to Owner with respect to the SYSTEM SUPPLY (Supply) for Owner’s STANDBY 
POWER GENERATION SYSTEM UPGRADE PROJECT (Project), which Supply Contract was dated the ___ 
day of _______, 20___, and is incorporated herein by reference for identification only; and 

 WHEREAS, Owner has entered into a construction contract with General Contractor for the 
Project, which contract, _________, was entered into on the __ day of _____________, 20__, and is 
incorporated into this Agreement by reference (Construction Contract); and 

 WHEREAS, to date Owner has paid Supplier $__________ under the Supply Contract; 

 WHEREAS, $__________ under the Supply Contract relates to Supplier Bid Items 2, 3, 4, 5, 6, 
and 7 and Bid Alternate ___ which are being assigned to General Contractor hereunder; 

 WHEREAS, Owner, Supplier and General Contractor now desire to permit the assignment of 
the Supply Contract by Owner to General Contractor and the assumption by General Contractor of 
Owner’s liability, if any, to Supplier thereunder, so as to substitute General Contractor for Owner and 
thus cause a novation of the Supply Contract; and  

 WHEREAS, the parties hereto desire to make this Assignment and Novation because, under 
the terms of the Construction Contract, General Contractor is obligated to Owner to provide the Work 
which is the subject of the Supply Contract and the parties desire that Supplier provide such Supply to 
General Contractor, and that General Contractor and Supplier release Owner with respect to the Supply 
Contract in accordance with the terms of this Agreement; and 

 WHEREAS, General Contractor has provided Owner with a labor and material payment bond in 
the full amount of the Construction Contract; and 

 WHEREAS, General Contractor’s acceptance of the assignment and novation of the Supply 
Contract is “as is”, with no new or additional terms and conditions being imposed upon Supplier by 
General Contractor, except as otherwise provided in the Supply Documents. 

 NOW, THEREFORE, the parties agree as follows: 

1.01. Assignment of Supply Contract and Liabilities:  For good and valuable consideration, the 
receipt of which is hereby acknowledged, Owner hereby grants and assigns to General 
Contractor all its right, title and interest in and to the Supply Contract and all liabilities, duties 
and obligations of Owner arising out of or relating to the Supply Contract. Notwithstanding any 
other provision of this Assignment and Novation Agreement, Owner retains all of its contractual 
rights under its contract with Supplier concerning Supplier’s performance and guarantees and 
warranties respecting the Work under the Supply Contract, whether said performance occurs 
or the Work is provided before or after the date of this Assignment and Novation Agreement, 
including all rights regarding Supplier’s insurance obligations from and after substantial 
completion of the Project. Owner remains an express third party beneficiary of the Supply 
Contract. 
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Dated:  ____________________  UNION SANITARY DISTRICT 

 

By _____________________________________ 

 

_______________________________________ 
Name and Title 

 

1.02. Assumption of Assignment, Liabilities and Novation:  The undersigned authorized 
representative of (Insert Name of General Contractor) hereby accepts the foregoing 
assignment, agrees to assume and perform all duties and obligations to be performed by 
Owner under the Supply Contract therein specified to the same extent as if General Contractor 
had been an original party thereto, agrees to assume all liabilities, duties and obligations of 
Owner arising out or relating to the Supply Contract and agrees to the fullest extent permitted 
by law to release, defend, indemnify and hold Owner harmless from any and all claims, 
demands, actions, causes of action, suits, proceedings, damages, liabilities and costs and 
expenses of every nature whatsoever relating to said Supply Contract arising out of or with 
respect to the performance or non-performance of its duties and obligations. 

Dated:  ____________________ [Insert General Contractor Name] 

 

By _____________________________________ 

 

      __________________, President 

 

 

      By _____________________________________ 

 

      __________________, Secretary  

The payment bond surety and performance bond surety of General Contractor hereby consents to the 
Assumption of Assignment, Liabilities and Novation and grants Supplier and Owner all rights, benefits 
and privileges under its bonds issued with General Contractor as otherwise afforded as if Supplier 
were an original Supplier or Subcontractor to General Contractor from inception. 

 

General Contractor’s Payment Bond Surety: General Contractor’s Performance Bond Surety: 

 

By       
 

By        
 

Title       
 

Title        
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1.03. Consent by Supplier to Assignment, Assumption and Novation:  The undersigned authorized 
representative of (insert name of Supplier) hereby consents to the foregoing assignment by 
Owner to General Contractor of the Supply Contract and Owner’s liabilities, duties and 
obligations thereunder and General Contractor’s assumption of the same, agrees to look solely 
to General Contractor for the proper performance of said contract, agrees to and does release 
Owner from any and all claims, demands, actions, causes of action, suit, proceeding, damages, 
liabilities and costs and expenses of every kind and nature whatsoever arising out of or relating 
to the Supply Contract, except with respect to any rights as a stop notice claimant pursuant to 
the California Civil Code, and agrees that this assignment and assumption shall be effective 
as a substitution of parties and shall constitute a novation pursuant to California Civil Code 
Section 1531 and shall be final except as provided in Section 1533. 

Dated:  ____________________ [Insert Supplier Name] 

 

By _____________________________________ 

__________________, President 

By _____________________________________ 

__________________, Secretary  

The supply bond surety of Supplier hereby consent to the Assumption of Assignment, Liabilities and 
Novation and grants General Contractor and Owner all rights, benefits and privileges under its bonds 
issued with Supplier as otherwise afforded as if Supplier were an original Supplier or Supplier to 
General Contractor from inception. Owner remains an express third party beneficiary of the Supply 
Contract. 

Supplier’s Supply Bond Surety: 

By      

Title       

END OF SECTION  
  

73 of 108



 

 

  
  
  
  
  
  

  
  

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 14 

 
TITLE: Status of Priority 1 Capital Improvement Program Projects (This is an 

Information Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Sami E. Ghossain, Technical Services Work Group Manager 
  
 
Recommendation 
Information only. 
 
 
Discussion 
None. 
 
 
Background 
In June 2019, the Board approved the Capital Improvement Program (CIP) budget for FY20 in the 
amount of $19.73 million for the design and construction of 24 CIP projects. 
 
These 24 projects are ranked as Priority 1, 2, or 3 projects based on criteria prepared by staff and 
approved by the Executive Team.  A copy of the criteria used to prioritize the projects is attached 
for your reference. 
 
The status of the Priority 1 CIP projects is reviewed by the Executive Team at the end of each 
quarter and a copy of the status report is attached for the Board’s review.  For FY20, 11 projects 
are ranked as Priority 1 projects and the remaining 13 are ranked as Priority 2 or Priority 3 
projects. 
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Also attached is a tabular summary of the number and nature of the ongoing CIP projects at the 
District during FY20. 
 
Previous Board Action 
None. 
 
 
PRE/SEG:mb 
 
Attachments: Priority 1 CIP Projects for FY20 - Status Report 

Summary of CIP Projects for FY20  
Priority 1 CIP Project Criteria 
Priority 2 & 3 CIP Project Criteria 
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 CIP Project Planned Milestones Status after 1st 
Quarter 

Status after 2nd 
Quarter 

Status after 3rd 
Quarter 

Status after 4th 
Quarter 

1 Campus 
Buildings 
(Admin, FMC, 
Ops) 

a) Execute Agreement and 
Task order for architectural 
services by February 
2020. 

b) Complete architectural 
programming by July 
2020. 

Preparation of the 
Request for 
Proposal for 
architectural 
consultant services 
has begun. 

Proposals for 
architectural 
consultant services 
received. Finalist 
interviews 
scheduled for 
January. 

Campus 
Programming and 
Design Task Order   
executed March 
2020. 

Initial Architectural 
Programming 
completed in July 
2020. 

2 Central 
Avenue 
Sanitary 
Sewer 
Relocation 

Complete the design 6 
months after the City of 
Newark makes a 
determination on whether the 
sewer relocation design and 
construction can be done as 
part of the bridge design and 
construction. 

Awaiting the City’s 
response and their 
consultant’s fee 
proposal for 
including sewer 
relocation in their 
bridge design. 

Awaiting the City’s 
response and their 
consultant’s fee 
proposal for 
including sewer 
relocation in their 
bridge design. 

Awaiting the City’s 
response and their 
consultant’s fee 
proposal for including 
sewer relocation in 
their bridge design. 

Awaiting the City’s 
response and their 
consultant’s fee 
proposal for 
including sewer 
relocation in their 
bridge design. 

3 Cherry St. PS 
 

Complete the predesign 6 
months after the execution of 
a Funding or Pump Station 
Upgrade/Relocation 
Agreement with the Sanctuary 
West developer. 

Capacity update 
evaluation was 
completed.  
Conditions of 
approval were 
provided to City of 
Newark. 

USD Conditions of 
Approval have been 
submitted to the City 
for incorporation into 
the tentative map 
requirements. 

Completed condition 
assessment of the 
pump station to 
identify deficiencies 
that need to be 
addressed. 

Completed field 
conditions 
verification and 
agreed to pursue 
utility power upgrade 
and raising of low 
manholes. 

4 Digester No. 2 
Insp and 
Rehab 

a) Complete design by 
October 2019. 

b) Advertise for bid by 
November 2019. 

90 percent design 
submittal received. 

Construction 
contract was 
awarded on 
December 9th. 

Contractor completed 
condition assessment 
of underground 
sludge pipelines and 
began removal of 
existing foam from 
the digester dome. 

Contractor began 
foam application to 
digester dome 
exterior and coating 
of digester center 
column. 

5 Digester 7 Award construction contract 
by November 2019. 

Project advertised 
for bidding on 
September 10th.  
Bid opening is 
scheduled for 
October 29th. 

Authority to 
Construct was 
received from the 
BAAQMD on 
December 11th.  
Award is scheduled 
for January 13th. 

Construction contract 
was awarded on 
January 13th.  Notice 
to Proceed was 
issued on February 
10th.  Contractor 
began installation of 
shoring and 
dewatering system. 

Contractor 
completed concrete 
installation for the 
beam foundation 
and the ferrous salt 
containment 
structure.  
Continued with utility 
trench excavations. 
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Priority 1 CIP Projects for FY 20 – Status Report 

6 Force Main 
corrosion 
Repairs – 
Phase 3 
 

Award construction contract 
by June 2020.  This milestone 
is dependent on the 
construction of the Force Main 
Relocation - Phase 2 Project. 

Project on hold 
pending the 
completion of the 
Force Main 
Relocation – Phase 
2 Project. 

Project on hold 
pending the 
completion of the 
Force Main 
Relocation – Phase 
2 Project. 

Project on hold 
pending the 
completion of the 
Force Main 
Relocation – Phase 2 
Project. 

Project on hold 
pending the 
completion of the 
Force Main 
Relocation – Phase 
2 Project. 

7 Headworks 
Screens 
Replacement 
 

Award construction contract 
by October 2019. 

Construction 
contract was 
awarded on 
September 23rd. 

Notice to Proceed 
was issued on 
October 11th.  
Partnering and 
preconstruction 
meetings were held. 

Mechanical screens 
submittal was 
approved.  New 
screens are 
scheduled for 
delivery in May/June. 

Completed 
installation of new 
Screen No. 3 and 
removal of existing 
Screen No. 1. 

8 MP – Aeration 
Basin 
Modifications 
 

Execute Agreement and Task 
order for design services by 
January 2020. 

Request for 
Proposal for design 
services was 
issued on 
September 30th. 

Consultant selection 
completed and 
negotiations for 
design task order 
have commenced. 

Project Design Task 
Order executed 
January 2020.Design 
Evaluation Phase 
Commenced. 

The 30% design is 
under development. 

9 Standby 
Power 
Generation 
System 
Upgrade 
 

Award of Engine-Generator 
Equipment Preselection by 
June 2020. 

Re-evaluation of 
the basis of design 
to confirm the size 
and quantity of 
generators has 
begun. 

Confirmed the 
system design with 
three 2.5 MW 
generators.  SRF 
application to the 
SWRCB submitted. 

Preparation of the 
generator equipment 
preselection bid 
package and the final 
design work 
continued. 

Advertised the 
generator equipment 
preselection bid 
package and 
conducted virtual 
prebid conference.  
Bids due August 6th. 

10 WAS 
Thickeners 
 

Complete 50% design by 
June 2020. 

Pilot test of rotating 
drum thickener 
completed; data 
was compiled. 

Evaluation of the 
thickener technology 
continued.  Total 
solids meter to be 
piloted. 

Gravity belt thickener 
technology selected.  
Began negotiations 
of the final design 
task order. 

Resumed 
negotiations with 
consultant on the 
final design task 
order. 

11 Wet Weather 
Flow 
Management 
 

a) Install a 6,000-gallon 
calcium thiosulfate tank by 
January 2020. 

b) Identify project scope and 
budget by January 2020. 

Calcium Thiosulfate 
Chemical Tank 
Project was 
advertised for 
construction in 
September.  

Notice to Proceed 
issued on November 
4th.  Contractor 
completed concrete 
pad placement. 
 

Phase 1 project was 
accepted on Feb 10th.  
Design of Phase 2 to 
install new chemical 
metering pumps and 
instrumentation 
commenced. 

Completed 50% 
design.  The 90% 
design is under 
development. 
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SUMMARY OF CIP PROJECTS FOR FY20 

 

Type of Project Number of Projects Names of Projects 
 
Administrative Facilities 

 
Two 

 
1. Campus Buildings (Admin, FMC, Ops) 
2. Plant Paving 

 
Collection System  

 
Two 

 
1. Central Avenue Sanitary Sewer Relocation 
2. Gravity Sewer Rehab/Replacement 

 
Transport System  

 
Five 

 
1. Cathodic Protection Improvements – Transport 
2. Cherry St. PS 
3. Force Main Corrosion Repairs – Phase 3 
4. Newark and Irvington PS Chemical System 

Improvements 
5. Wet Weather Flow Management 

 
Treatment System  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Fifteen 

 
 
 

 
1. Aeration Blower 11 and East Blower Bldg. 

Improvements 
2. Alvarado Influent PS Improvements – Phase 1 
3. Alvarado Influent Valve Box Gate Valves 1-2 
4. Cathodic Protection Improvements - Plant 
5. Centrifuge Building Improvements 
6. Contact Tank Improvements 
7. Digester No. 2 Inspection and Rehab 
8. Digester No. 7 
9. Emergency Outfall Outlet Improvements 
10. Headworks Screens Replacement 
11. MP - Aeration Basin Modifications 
12. Plant Grating Replacement 
13. Primary Clarifier Rehab (5-6) 
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Treatment System (continued) 14. Standby Power Generation System Upgrade 
15. WAS Thickeners 
 

 

Total:       24 
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PRIORITY 1 CIP PROJECT CRITERIA 
 
 
 
 
Priority 1 Projects: 
 
1. Project to repair or prevent an imminent critical infrastructure failure that could 

result in a threat to the public, or result in permit non-compliance. 
 
2. A project designed to address public health and safety or employee health 

and safety. 
 
3. Project to provide additional capacity in order to allow connection to the 

District system or to prevent a potential wet weather overflow from occurring. 
 
4. Projects that have a deadline tied to receiving a loan or grant funding. 
 
5. Projects where we have made a timeline commitment to a customer or other 

outside stakeholder. 
 
6. A project in which the District may suffer financial losses or claims should the 

project be delayed. 
 
7. A project which is part of a sequence of projects whose delay could result in 

delays to other projects at USD or other agencies. 
 
8. A project in which an internal commitment has been made to provide a facility 

that significantly impacts another group from efficiently and effectively 
carrying out their core work.  (Not a “nice to have” type project) 
 

These criteria can apply to a study, design, or construction project. 
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PRIORITY 2 & 3 CIP PROJECT CRITERIA 
 
 
 
 
Priority 2 Projects 
 

1. These are planned projects related to the replacement of electrical and 
mechanical equipment identified by the Plant Master Plan – this 
equipment is not in imminent danger of failure but needs to be replaced at 
a future date. 

2. These are planned pipeline rehab/replacement projects that are identified 
either by the Master Plan or by the Maintenance staff and need to be 
completed to improve the condition of existing sewers to safeguard 
against potential maintenance problems – these pipelines are not in 
imminent danger of failure. 

3. These projects do not have any immediate negative impacts on either 
other agencies or other projects. 

4. Examples: Blacow Road Sewer Replacement, Cast Iron Pipe 
Replacement, Thickener Mechanism 3&4 Replacement, Rehab of 
Clarifiers 5&6. 

 
 

Priority 3 Projects 
 
1. These are capacity projects identified by the master plans that will address 

future capacity needs of the District. 
2. These projects are place holders and need to be defined at a future date 
3. The District will not suffer any financial loss or claim, if these projects are 

delayed. 
4. Examples: Cedar Relief Sewer, Hetch Hetchy Relief Sewer, Digester 

No. 7, Secondary Clarifiers 7 & 8.  
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SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 15 

 
TITLE: Fourth Quarterly Report on the Capital Improvement Program for FY20 

(This is an Information Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Sami E. Ghossain, Technical Services Work Group Manager 
  
 
Recommendation 
Information only. 
 
Discussion 
None. 
 
Background 
In June 2019, the Board approved the Capital Improvement Program (CIP) budget for FY20 in 
the amount of $19.73 million for the design and construction of 24 CIP projects. The fourth 
quarter expenditures for FY20 are shown on the attached budget projection graphs. These 
graphs depict actual expenditures versus approved budget for the Capacity Fund 900, the 
Renewal and Replacement Fund 800 as well as for both funds, combined. 
 
The total CIP expenditures up to June 30, 2020, were under the projections for the fourth 
quarter by approximately $6.8M. The main projects that had significant variances from the 
projected expenditures are listed in the table below.   
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Agenda Item No. 15 
Meeting of September 14, 2020 
Page 2 
 
 
 

Project Approximate 
Variance at the 

end of 4th Quarter 
(x $1000) 

Comments 

Alvarado Influent PS Imp-Phase 1 -3,600 Project design was delayed due 
to scope development and 
prioritization. Project 
construction was mostly 
suspended in the 4th quarter 
due to Covid 19 pandemic. 

Digester No. 7 +3,000 Construction contractor made 
significant progress in the 4th 
quarter. 

Emergency Outfall Outlet 
Improvements 

-900 Construction was delayed due 
to delays in acquiring 
regulatory permits.  
Additionally, the acquisition of 
private property and an 
easement would also need to 
be completed before 
construction can commence. 

Forcemain Corrosion Repairs - 
Phase 3 

-450 Construction was delayed due 
to scheduling conflict with the 
Force Main Relocation Project 
– Phase 2. 

Gravity Sewer Rehab/Replace -1,300 Project construction was 
deferred to FY21 due to the 
Covid 19 pandemic. 

Headworks Screens Replacement -2,100 Project design was delayed due 
to increased scope. Project 
construction was further 
delayed due to the review of 
the low bidder’s substitute 
manufacturer of the 
mechanical screens. 

Standby Power Generation 
System Upgrade 

-762 Project design was delayed due 
to the revised scope of the 
project based on the proposed 
plant upgrades of the ETSU 
Program.  
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Agenda Item No. 15 
Meeting of September 14, 2020 
Page 2 
 
 
Wet Weather Flow Management -700 The Calcium Thiosulfate Project 

was divided into two phases.  
The first phase was to install a 
larger chemical storage tank for 
use during wet weather of 
2019-20.  The design for Phase 
2 started in spring 2020. 

Total Variance for the 4th Qtr. -6,812  
  
In addition to the eight (8) projects listed above, the following high-priority projects were either 
in design or in construction during FY20: 
 

1. Campus Building 
2. Central Avenue Sanitary Sewer Relocation  
3. Cherry St. PS Improvements 
4. Digester No. 2 Insp. and Rehab. 
5. MP - Aeration Basin Modifications  
6. WAS Thickeners 

 
Also, there are ten (10) other smaller projects that were either in design or in construction 
during FY20. 
 
Previous Board Action 
None. 
 
 
PRE/SEG:mb 
 
 
Attachment: Budget Graphs 
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CIP Budget Graphs 
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CIP Budget Graphs 
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CIP Budget Graphs 

 

250

1,500

7,500 

19,733

265 720

1,939

12,921

$0

$5,000

$10,000

$15,000

$20,000

$25,000

Jul-19 Sept-19 Dec-19 Mar-20 Jun-20

Total Budget

Total Actual

Total CumulativeTotal Cumulative

87 of 108



 

  Summary of the EBDA Commission Meeting 
Thursday, August 20, 2020, at 9:30 a.m. 

 

 Commissioners Cutter, Johnson, Lamnin, Toy, and Walters were present.  This meeting was conducted 
telephonically and the dial‐in information for the meeting was provided in the agenda. 
 

 Commissioner Cutter moved  to approve  the Commission Meeting Minutes of  July 16, 2020,  List of 
Disbursements  for  July  2020,  and  the  July  2020  Preliminary  Treasurer’s  Report.    The motion was 
seconded by Commissioner Toy and carried 5‐0. 

 

 The  Commission  unanimously  approved  the  reports  from  the  Managers  Advisory,  Financial 
Management,  Operations  & Maintenance,  and  Personnel  Committees.  The  following  items  were 
discussed: 

 

 General Managers Report 
The General Manager  (GM) provided an update on  the  current  status of  the  LAVWMA Agreement 
negotiations  and  an  update  on  the  total  chlorine  residual  Basin  Plan  Amendment.  The  GM  also 
discussed  streamlining  the  timesheet  approval  process  for  Commissioners;  the  GM  proposed 
timesheets be approved via email without the need to physically print and scan or return the document. 
The Commission agreed to this change.  
 
The GM  then  provided  an  update  on  the  state  PFAS  sampling  order. While  they  are  requiring  all 
wastewater treatment plants elsewhere in the state to sample influent, effluent, and biosolids for PFAS, 
the State Water Board has agreed to BACWA’s recommendation to conduct a regional study of PFAS in 
lieu of sampling at every plant. BACWA will consider initiation and funding approval of the first phase 
of the study at its next board meeting. Finally, the GM gave an update on the Authority’s inquiries into 
local alternative banking solutions, which are ongoing. 

 

 Managers Advisory Committee (MAC)  
The GM reported on the MAC meeting of August 14, 2020, at which the LAVWMA negotiation, brine 
project  revenue  allocation,  emergency  response  contract  procurement,  and  organics  co‐digestion 
opportunities were discussed. The GM reported that the MAC members also shared  information on 
pandemic operations and staffing. 
 

 Financial Management Committee  
The GM reported on the Financial Management Committee, which met on August 18, 2020. The GM 
discussed current investment strategy, reviewed the Financial Audit schedule, and provided an update 
on the Cargill Mixed Sea Salt Brine Project, outlining the commitments Cargill has made to reimburse 
EBDA  for  due  diligence  costs.  The  Committee  recommends  increasing  the  Authority’s  hourly 
reimbursement rate in the future to address additional overhead costs. The GM then reviewed the Larry 
Walker and Brown and Caldwell Motions, for which the Committee recommended approval. 
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 Operations and Maintenance (O&M) Committee 
The O&M Manager reported on the Operations and Maintenance Committee, which met on August 18, 
2020 and discussed the status of EBDA facilities. The O&M Manager reviewed NPDES Compliance data 
for  July,  which  included  one  high  fecal  coliform  reading  still  within  regulatory  compliance,  and 
preliminary  data  for  August.  The  O&M Manager  then  reported  on  training  and  testing  of  facility 
generators being conducted in preparation for potential rolling blackouts.  
 
The  O&M  Manager  continued  the  report  giving  an  overview  of  current  projects.  At  UEPS,  the 
transformer was delivered for Pump No. 2 and  is set for  installation next month. For the HEPS MCC 
Project, the electrical training was completed, and the recording will be available for Hayward staff’s 
use. At OLEPS, a meeting between Calcon, EBDA, and Oro Loma staff was held on July 30th discussing 
installation and equipment needed for the wet well hypochlorite system, and the procurement process 
continues for the main electrical switchboard upgrade.  
 
At SLEPS, the emergency generator repair is complete. At Skywest, the insurance claim associated with 
the recycled water pipeline leak and embankment repair is now post‐inspection, and CSRMA’s claims 
examiner recommended  it  for approval. Lastly, the O&M Manager provided updates on the current 
status of the transport system repair coupling and seals and current EBDA office repairs.  
 
The GM  then  gave  an  update  on  regional  efforts  related  to Wastewater‐based  Epidemiology.  The 
University  of  California  at  Berkeley  has  received  funding  to  set  up  a  lab  capable  of  analyzing  100 
wastewater samples per day  for SARS‐CoV‐2, and they are still seeking  funding to cover the sample 
analysis  costs. A Working Group  and  Steering Committee  are meeting  regularly  to  inform  regional 
efforts and ensure coordination. Lastly, the GM gave an update on the AQPI project. The radar remains 
set for installation in late September, and a subcommittee is developing a video presentation for public 
outreach to seek further funding for the project. 

 

 Report from the Personnel Committee 
The  GM  reported  on  the  Personnel  Committee,  which met  on  August  17,  2020.  The  Committee 
reviewed the Conflict of Interest Code and supported staff’s recommendation to leave the code as‐is 
and consider clarifying revisions in the next review cycle. The GM then reviewed the summary of the 
Authority’s  FY  2019/2020  accomplishments  noting  that  EBDA will  undergo  strategic  planning  and 
reformat the accomplishments accordingly in the future.  
 
Finally,  the GM  reviewed  the draft Personnel Policy  revisions. The Committee  requested  that  staff 
investigate best practices from other agencies with respect to benefits and disciplinary procedures for 
temporary and part‐time staff. At the next Committee meeting, staff will also facilitate discussion of 
whether the amended policies should go into effect retroactively or commence next fiscal year. 
 

 Motion Authorizing  the General Manager  to Execute a Contract with Larry Walker Associates  for 
Technical Assistance Related to Acceptance of Cargill Mixed Sea Salt Brine for Discharge at the EBDA 
Outfall in the Amount of $59,000 
Commissioner Cutter moved to approve the motion authorizing the GM to execute a contract with Larry 
Walker Associates. The motion was seconded by Commissioner Lamnin and carried unanimously, 5‐0 
by roll call vote.  
 
Ayes:   Commissioners Cutter, Johnson, Toy, Lamnin, Chair Walters  
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Noes:   None  
Absent:   None  
Abstain:   None 
 

 Motion  Authorizing  the  General Manager  to  Execute  a  Contract  with  Brown  and  Caldwell  for 
Technical Assistance Related to Acceptance of Cargill Mixed Sea Salt Brine for Discharge at the EBDA 
Outfall in the Amount of $102,684 
Commissioner Cutter moved  to approve  the motion authorizing  the GM  to execute a contract with 
Brown and Caldwell. The motion was seconded by Commissioner Lamnin and carried unanimously, 5‐0 
by roll call vote.  
 
Ayes:   Commissioners Cutter, Johnson, Toy, Lamnin, Chair Walters  
Noes:   None  
Absent:   None  
Abstain:   None 

 

 Resolution Adopting the Authority’s Electronic Signature Policy 
The  GM  reviewed  the  Electronic  Signature  Policy.  Commissioner  Cutter  moved  to  approve  the 
resolution  adopting  the  Authority’s  Electronic  Signature  Policy.  The  motion  was  seconded  by 
Commissioner Toy and carried unanimously, 5‐0 by roll call vote.  
 
Ayes:   Commissioners Cutter, Johnson, Toy, Lamnin, Chair Walters  
Noes:   None  
Absent:   None  
Abstain:   None 

 

 Items from Commission and Staff  
The Chair thanked the Commission for their work on the JPA and LAVWMA negotiations. 
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SEPTEMBER 14, 2020 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 17 

 
TITLE:  COVID‐19 Update (This is an Information Item) 
 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
   
     
Recommendation 
Information only. 
 
 
Discussion 
None. 
 
 
Background 
General Manager  Eldredge will  provide  an  update  on  the  District’s  COVID‐19  response  and 
staffing levels. 
 
 
Previous Board Action 
None. 
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Invoice No. Description Check AmtInvoice AmtDate Vendor

08/15/2020-09/04/2020

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

PRIMARY DIGESTER NO. 7200398175408 $860,866.25 $860,866.25OVERAA8/27/2020 143

PRIMARY DIGESTER NO. 7200448175409 $858,016.25 $858,016.25OVERAA8/27/2020 143

PRIMARY DIGESTER NO. 2 REHABILITATION800526.4175340 $208,862.25 $609,649.63KIEWIT INFRASTRUCTURE WEST CO8/20/2020 143

HEADWORKS SCREENS REPLACEMENT900502.4 $400,787.388/20/2020 143

PRIMARY DIGESTER NO. 2 REHABILITATION189985175445 $3,050.13 $112,825.35CAROLLO ENGINEERS9/3/2020 143

AERATION BLOWER 11 (HIGH SPEED)189746 $5,602.009/3/2020 143

ALVARADO INFLUENT PS PUMPS AND VFDS189678 $6,875.819/3/2020 143

WAS THICKENERS189845 $23,484.809/3/2020 143

PRIMARY DIGESTER NO. 7189818 $73,812.619/3/2020 143

JULY 2020 BIOSOLIDS DISPOSAL16160175422 $78,836.14 $78,836.14SYNAGRO WEST LLC8/27/2020 110

PLANT ODOR CONTROL PILOT STUDY - TRAILER MOUNTED SKID121941175388 $78,583.00 $78,583.00DANIEL MECHANICAL SERVICE CO8/27/2020 143

PRIMARY DIGESTER NO. 2 REHABILITATION220203175478 $16,797.50 $62,965.00TANNER PACIFIC INC9/3/2020 143

ALVARADO INFLUENT PS PUMPS AND VFDS220202 $46,167.509/3/2020 143

44,840 LBS CLARIFLOC C-62671473556175467 $49,915.63 $49,915.63POLYDYNE INC9/3/2020 110

PRIMARY DIGESTER NO. 7 - ESCROW PYMT200398E175410 $45,308.75 $45,308.75OVERAA8/27/2020 143

PRIMARY DIGESTER NO. 7 - ESCROW PYMT200448E175411 $45,158.75 $45,158.75OVERAA8/27/2020 143

2 MULTIMEDIA VIDEO STORAGE UNITS2007060175370 $39,434.62 $39,434.62ABTECH TECHNOLOGIES INC8/27/2020
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Invoice No. Description Check AmtInvoice AmtDate Vendor

08/15/2020-09/04/2020

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

1 CHEVY ARV TRUCK, FMC7807175407 $34,305.52 $34,305.52CHEVROLET OF WATSONVILLE NATIONAL AUTO FLEET GROUP8/27/2020 170

POSTAGE FOR NEWSLETTER15637175328 $26,622.75 $26,622.75FONG & FONG PRINTERS & LITHO8/20/2020 150

ANNUAL PERMIT RNWL-PLANT A12094HR26175310 $23,767.00 $23,767.00BAY AREA AIR QUALITY MGMT DIST8/20/2020 110

PRIMARY DIGESTER NO. 711379303175378 $23,190.44 $23,190.44BROWN & CALDWELL CONSULTANTS8/27/2020 143

AUGUST 2020 VSP STMT33929175352 $3,161.00 $23,068.97PREFERRED BENEFIT INSUR ADMINS8/20/2020

AUGUST 2020 DELTA DENTAL STMT33897 $19,907.978/20/2020

44,720 LBS FERROUS CHLORIDE9017681826175395 $6,777.69 $20,223.75KEMIRA WATER SOLUTIONS INC8/27/2020 111

47,180 LBS FERROUS CHLORIDE9017681924 $6,814.138/27/2020 110

45,760 LBS FERROUS CHLORIDE9017682558 $6,631.938/27/2020 110

4378 GALS HYDROGEN PEROXIDE98164175482 $19,219.42 $19,219.42USP TECHNOLOGIES9/3/2020 110

PURIFIED WATER FEASIBILITY EVALUATION14748175306 $16,324.93 $16,324.93ALAMEDA COUNTY WATER DISTRICT8/20/2020 143

BULK OIL48278175366 $887.33 $16,056.54VALLEY OIL COMPANY8/20/2020 122

BULK OIL48279 $3,080.688/20/2020 122

30 TUBES GREASE48059 $147.628/20/2020

BULK OIL48072 $11,940.918/20/2020 170
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Invoice No. Description Check AmtInvoice AmtDate Vendor

08/15/2020-09/04/2020

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

4900 GALS SODIUM HYPOCHLORITE48677762175426 $3,539.65 $15,200.22UNIVAR SOLUTIONS USA INC8/27/2020 110

300 GALS SULFURIC ACID 36%48682925 $1,111.918/27/2020 110

4903.8 GALS SODIUM HYPOCHLORITE48677761 $3,542.408/27/2020 110

4899.8 GALS SODIUM HYPOCHLORITE48681391 $3,539.508/27/2020 110

4799.1 GALS SODIUM HYPOCHLORITE48682926 $3,466.768/27/2020 110

FOG INSPECTION PROTOTYPE1932141175376 $15,000.00 $15,000.00ATKINS NORTH AMERICA INC8/27/2020 173

4797.4 GALS SODIUM HYPOCHLORITE48667472175364 $3,465.53 $13,795.31UNIVAR SOLUTIONS USA INC8/20/2020 110

4501.2 GALS SODIUM HYPOCHLORITE48669108 $3,251.568/20/2020 110

4900 GALS SODIUM HYPOCHLORITE48672691 $3,539.658/20/2020 110

4898.5 GALS SODIUM HYPOCHLORITE48670842 $3,538.578/20/2020 110

CATHODIC PROTECTION IMPROVEMENTS19598175365 $12,242.00 $12,242.00V&A CONSULTING ENGINEERS8/20/2020 143

ASTD PARTS & MATERIALS1941406002175469 $10,955.25 $10,955.25R&B COMPANY9/3/2020 170

MACP INSPECTION MODULE INSTALLATION20841940175336 $10,762.50 $10,762.50INFOR PUBLIC SECTOR, INC8/20/2020 122

4921.1 GALS SODIUM HYPOCHLORITE48687094175480 $3,554.89 $10,419.64UNIVAR SOLUTIONS USA INC9/3/2020 110

4700.6 GALS SODIUM HYPOCHLORITE48690802 $3,395.619/3/2020 110

4802.4 GALS SODIUM HYPOCHLORITE48685184 $3,469.149/3/2020 110

CENTRIFUGE BUILDING IMPROVEMENTS2000387337175371 $10,235.01 $10,235.01AECOM TECHNICAL SERVICES INC8/27/2020 143

1800 GALS HYDROGEN PEROXIDE904542029175326 $9,917.01 $10,206.43EVOQUA WATER TECHNOLOGIES8/20/2020 110

DI WATER SYSTEM904535268 $289.428/20/2020 170
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SERV: JUNE 2020 PLANT1418873175324 $9,338.27 $9,338.27DEPARTMENT OF GENERAL SERVICES8/20/2020 110

USA CA STATE FEE179970175481 $8,792.86 $8,792.86USA NORTH 8119/3/2020 120

2000 GALS HYDROGEN PEROXIDE98195175428 $8,780.00 $8,780.00USP TECHNOLOGIES8/27/2020 110

WATERCHAMP REPAIRS44461175449 $7,957.64 $7,957.64CONTROLWORX LLC9/3/2020 170

ICP SERVICE & MAINTENANCE PLAN 7/15/20 - 7/14/219021031292175423 $7,917.00 $7,917.00THERMO ELECTRON NORTH AMERICA8/27/2020 113

CALCIUM THIOSULFATE CHEMICAL TANK6600104175397 $7,349.61 $7,349.61LEE & RO INC8/27/2020 143

48,720 LBS FERROUS CHLORIDE9017682954175460 $7,076.32 $7,076.32KEMIRA WATER SOLUTIONS INC9/3/2020 110

29 LAB SAMPLE ANALYSIS1246031175452 $1,166.00 $6,552.00ENTHALPY ANALYTICAL LLC9/3/2020 113

51 LAB SAMPLE ANALYSIS1246566 $2,394.009/3/2020 113

77 LAB SAMPLE ANALYSIS1245864 $2,634.009/3/2020 113

4 LAB SAMPLE ANALYSIS1245863 $358.009/3/2020 113

46,180 LBS FERROUS CHLORIDE9017681923175339 $6,540.84 $6,540.84KEMIRA WATER SOLUTIONS INC8/20/2020 110

42,060 LBS CLARIFLOC WE-5391471826175350 $5,733.18 $5,733.18POLYDYNE INC8/20/2020 110

GRIT HAULING 07/23 & 07/24/2020081019175473 $2,983.89 $5,240.84S&S TRUCKING9/3/2020 110

GRIT HAULING 07/27 & 07/30/202020081044 $1,543.179/3/2020 110

GRIT HAULING 08/06/202020081238 $713.789/3/2020 110

60 MANHOLE FRAMES & COVERS2016035637175335 $4,998.01 $4,998.01ICONIX WATERWORKS INC8/20/2020 121

PHONE SYSTEM UPGRADE SERVICES20984175400 $3,717.27 $4,942.27LOOKINGPOINT INC8/27/2020 173

ANNUAL SUPPORT FOR PBX AND NETWORK20939 $1,225.008/27/2020 173

Page 4 of 1795 of 108



Invoice No. Description Check AmtInvoice AmtDate Vendor

08/15/2020-09/04/2020

CHECK REGISTER
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HAZARDOUS MATERIAL MANAGEMENT291335175304 $4,678.92 $4,678.92ADVANCED CHEMICAL TRANSPORT8/20/2020 170

CIP - JUNE 2020256608175316 $4,586.40 $4,586.40BURKE, WILLIAMS & SORENSON LLP8/20/2020

6 EA SINGLE MODEFIBER EQUIPMENTZNS1278175319 $4,580.08 $4,580.08CDW GOVERNMENT LLC8/20/2020 173

ARC FLASH STUDY72064175312 $2,560.00 $4,560.00BEECHER ENGINEERING8/20/2020 170

STANDBY POWER UPGRADES72063 $2,000.008/20/2020 143

ONLINE TESTING SUBSCRIPTION9552175453 $4,400.00 $4,400.00ESKILL CORPORATION9/3/2020 132

8 PIPE PATCH KITS WINTER69294175302 $4,249.23 $4,249.233T EQUIPMENT COMPANY INC8/20/2020

P2 PROGRAM SUPPORT11175394 $3,800.00 $3,800.00STEPHANIE HUGHES, CHE P.E.8/27/2020 144

4 CFL BULBS9592291471175332 $64.71 $3,493.97GRAINGER INC8/20/2020 170

12 DC POWER SUPPIES9587088056 $3,305.928/20/2020 173

10 PACKS SPORTS DRINK MIX9589796722 $57.288/20/2020

ASTD PARTS & MATERIALS9588404674 $36.748/20/2020 122

ASTD PARTS & MATERIALS9592704465 $29.328/20/2020 111

SERV TO 08/02/20 IRVINGTON PS140120200811175348 $25.46 $3,480.51PACIFIC GAS AND ELECTRIC8/20/2020 170

SERV TO 08/03/20 BOYCE RD PS013720200810 $3,455.058/20/2020 170

ASTD DIGESTER PARTS4410175345 $3,473.94 $3,473.94M-I-C INC8/20/2020

LABOR & EMPLOYMENT LAW FEES31235175432 $3,419.50 $3,419.50WILEY PRICE & RADULOVICH LLP8/27/2020 132
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 ASTD PVC PARTS & MATERIALS3P0038175393 $53.02 $3,353.77HARRINGTON INDUSTRIAL PLASTICS8/27/2020 170

ASTD PVC PARTS & MATERIALS3P0039 $258.798/27/2020

ASTD PVC PARTS & MATERIALS3P0127 $1,071.278/27/2020 170

ASTD PVC PARTS & MATERIALS3P0128 $1,517.148/27/2020 170

ASTD PVC PARTS & MATERIALS3P0069 $109.428/27/2020 170

ASTD PVC PARTS & MATERIALS3O9994 $344.138/27/2020

REFUND # 238539701175434 $3,300.00 $3,300.00Y2 DELI8/27/2020

REFUND # 2905810460175472 $3,300.00 $3,300.00RUDOLPH & SLETTEN9/3/2020

ASTD PARTS & MATERIALS9598179779175392 $969.31 $3,289.06GRAINGER INC8/27/2020 170

2 FILTERS9595483422 $20.518/27/2020 170

ASTD PARTS & MATERIALS9599727196 $676.568/27/2020

ASTD PARTS & MATERIALS9595414450 $465.088/27/2020

ASTD PARTS & MATERIALS9596439019 $78.248/27/2020 111

ASTD PARTS & MATERIALS9594731367 $246.058/27/2020 122

ASTD PARTS & MATERIALS9599568970 $182.198/27/2020 170

ASTD PARTS & MATERIALS9599044295 $115.268/27/2020 122

ASTD PARTS & MATERIALS9598179787 $477.638/27/2020 170

1 FILTER9594731375 $58.238/27/2020
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43 LAB SAMPLE ANALYSIS1243809175389 $1,775.00 $3,281.00ENTHALPY ANALYTICAL LLC8/27/2020 113

33 LAB SAMPLE ANALYSIS1244814 $1,506.008/27/2020 113

WIRELESS SERV & TABLETS 07/21/20-08/20/209861196363175483 $3,091.74 $3,091.74VERIZON WIRELESS9/3/2020

GRIT HAULING 07/13 & 7/16/202020072819175416 $1,706.77 $2,509.11S&S TRUCKING8/27/2020 110

GRIT HAULING 07/21/202020072923 $802.348/27/2020 110

REFUND # 2906110058175464 $2,500.00 $2,500.00OCEAN PARK MECHANICAL9/3/2020

4 KEVLAR CORE ROPES947115175399 $2,421.66 $2,421.66LMK TECHNOLOGIES LLC8/27/2020 123

6 EBDA CHECK VALVE PIVOT ARM PACKING245374175329 $2,387.38 $2,387.38FRANK A OLSEN COMPANY8/20/2020 170

COATINGS INSPECTION - PRIMARY DIGESTER NO. 2 REHAB7088175311 $2,289.50 $2,289.50BAY AREA COATING CONSULTANT8/20/2020 143

HEADWORKS SCREENS REPLACEMENT5000175433 $2,033.50 $2,033.50WORKSMART AUTOMATION INC8/27/2020 143

BIOWIN ANNUAL LICENSE RENEWALY620269175325 $2,000.00 $2,000.00ENVIROSIM ASSOCIATES LTD8/20/2020 173

FM RELOCATION NEAR HICKORY STREET2042027175485 $1,937.00 $1,937.00WEST YOST ASSOCIATES9/3/2020 141

OFF-SITE STORAGE AND SERVICE - AUG 2020CVSC875175338 $501.03 $1,931.68IRON MOUNTAIN8/20/2020 141

OFF-SITE STORAGE AND SERVICE - AUG 2020CVXD988 $1,430.658/20/2020 141

SERV:  07/10/20 - 08/09/2015156649175440 $980.83 $1,924.68AT&T9/3/2020

SERV:  07/13/20 - 08/12/2015181831 $87.369/3/2020

SERV:  07/13/20 - 08/12/2015181829 $42.829/3/2020

SERV:  07/13/20 - 08/12/2015181830 $65.879/3/2020

SERV:  07/13/20 - 08/12/2015181827 $747.809/3/2020
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CAMERA PARTS46187175430 $1,832.91 $1,832.91WECO INDUSTRIES LLC8/27/2020

07/01/20 - 07/31/20 GUARD AT DISTRICT13762175373 $1,794.00 $1,794.00AMERICAN DISCOUNT SECURITY8/27/2020 120

ASTD CLARIFIER PARTS8479153175466 $1,747.77 $1,747.77OVIVO USA LLC9/3/2020

4 SKYLIGHT GUARDS1203918175447 $1,658.22 $1,658.22CH BULL COMPANY9/3/2020 170

AERATION BLOWER 11 (HIGH SPEED)21524498175369 $1,654.24 $1,654.24ABC IMAGING, INC8/27/2020 143

LAB SUPPLIES8801754318175368 $395.12 $1,573.83VWR INTERNATIONAL LLC8/20/2020

LAB SUPPLIES8801761397 $877.788/20/2020 113

LAB SUPPLIES8801772228 $83.468/20/2020 113

LAB SUPPLIES8801731378 $217.478/20/2020 110

WAN BACKUP ROUTER RENEWALZRQ2796175446 $1,521.00 $1,521.00CDW GOVERNMENT LLC9/3/2020 173

2 CHESTERTON SEALS29605711175349 $1,508.95 $1,508.95PAN PACIFIC SUPPLY COMPANY8/20/2020

CAST IRON/PIPE LINING - PHASE VIII PERMIT20200818175331 $1,500.00 $1,500.00CITY OF FREMONT8/20/2020 143

MONTHLY AUTO PARTS STMT - JULY 202020200727175347 $1,479.51 $1,479.51NAPA AUTO PARTS8/20/2020

ASTD PARTS & MATERIALS24087731175406 $676.89 $1,412.58MOTION INDUSTRIES INC8/27/2020

ASTD PARTS & MATERIALS24088933 $182.698/27/2020

2 BELTS24089000 $31.028/27/2020 170

ASTD PARTS & MATERIALS24086492 $157.878/27/2020 170

ASTD PARTS & MATERIALS24088938 $364.118/27/2020 170

ASTD ELECTRICAL SUPPLIES1985635001175359 $1,371.37 $1,371.37SAN LEANDRO ELECTRIC SUPPLY8/20/2020
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07/20 - ASTD PARTS & MATERIALS20200725175323 $1,357.68 $1,357.68DALE HARDWARE INC8/20/2020

PUBLIC OUTREACH5178175435 $1,317.00 $1,317.00ZELAYA DESIGNS8/27/2020

ANNUAL MAINTENANCE FOR FUELMASTER210100175361 $1,275.00 $1,275.00SYN-TECH SYSTEMS INC8/20/2020 173

ASTD PARTS & MATERIALS43687443175461 $73.72 $1,265.02MCMASTER SUPPLY INC9/3/2020 170

ASTD PARTS & MATERIALS44435365 $437.569/3/2020

ASTD PARTS & MATERIALS43869391 $65.219/3/2020 170

ASTD PARTS & MATERIALS44435317 $165.819/3/2020 170

ASTD PARTS & MATERIALS43922292 $50.609/3/2020 170

2 LARGE CELL BATTERIES43990360 $83.789/3/2020 170

ASTD PARTS & MATERIALS44000728 $388.349/3/2020

PLOTTER REPAIR2205052175443 $1,246.55 $1,246.55CALIFORNIA SURVEYING DRAFTING9/3/2020 173

ASTD PARTS & MATERIALS9602248099175454 $250.15 $1,216.41GRAINGER INC9/3/2020

ASTD PARTS & MATERIALS9577615553 $933.659/3/2020

ASTD PARTS & MATERIALS9604492737 $32.619/3/2020 170

SERVICE: VEHICLE GATE GEARBOX22595175414 $897.58 $1,162.58R & S ERECTION OF S ALAMEDA8/27/2020 170

SERVICE: ROLL UP DOOR REPAIR41186 $265.008/27/2020 122

08/20 - ASTD OFFICE SUPPLIES20200810175438 $1,142.45 $1,142.45AMAZON.COM LLC9/3/2020

UTILITY FEE/ANTENNA RENTAL20200728175321 $1,093.84 $1,093.84COMMUNICATION & CONTROL INC8/20/2020 170

MEMBERSHIP RENEWAL MAR 2020 - MAR 2021599175425 $1,080.00 $1,080.00UNION CITY CHAMBER OF COMMERCE8/27/2020 150
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ETSU TEMPORARY OFFICE SPACE2072335175405 $1,071.05 $1,071.05MOBILE MODULAR MANAGEMENT CORP8/27/2020 114

1 PUSHER PADDLE52174220001175322 $71.02 $965.70CRESCO EQUIP RENTALS & AFFIL8/20/2020 123

EQUIP RENTAL: 12" CAPACITY BRUSH CHIPPER52160970001 $894.688/20/2020 123

COMPUTER NOTE20200821175419 $937.86 $937.86JOHN SEO8/27/2020

CYLINDER RENTAL9972937311175305 $933.16 $933.16AIRGAS NCN8/20/2020 170

PHYSICAL DAMAGE: 4TH QTR ENDORSEMENT1438635175437 $930.00 $930.00ALLIANT INSURANCE SERVICES INC9/3/2020

MONTHLY MAINTENANCE - JULY 2022985175354 $915.00 $915.00PRIME MECHANICAL SERVICE INC8/20/2020 170

THIRD PARTY CLAIM20200813175357 $885.83 $885.83RMS MANUFACTURING8/20/2020

1 NEW HIRE PHYSICALS/ 10 DOT PHYSICALS116533208175390 $872.00 $872.00FREMONT URGENT CARE CENTER8/27/2020 132

4000 AP CHECK STOCK538504175417 $819.27 $819.27SAFECHECKS8/27/2020 130

ASTD PARTS & MATERIALS42643548175402 $46.60 $812.28MCMASTER SUPPLY INC8/27/2020

ASTD PARTS & MATERIALS44150070 $128.918/27/2020 170

ASTD PARTS & MATERIALS43577228 $31.758/27/2020 170

ASTD PARTS & MATERIALS43504508 $605.028/27/2020 170

ASTD PVC PARTS & MATERIALS3P0237175456 $231.99 $736.60HARRINGTON INDUSTRIAL PLASTICS9/3/2020

ASTD PVC PARTS & MATERIALS3P0378 $370.479/3/2020 170

ASTD PVC PARTS & MATERIALS3P0403 $134.149/3/2020

2 SAMPLE TUBING20412067175362 $702.40 $702.40TELEDYNE ISCO INC8/20/2020
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DISPOSAL OF KLEEN BLAST43822175396 $359.00 $691.10KLEEN INDUSTRIAL SERVICES8/27/2020 170

DISPOSAL OF KLEEN BLAST43837 $332.108/27/2020 170

HOT WATER LOOP SERVICE205676175415 $690.75 $690.75ROCHESTER MIDLAND CORPORATION8/27/2020 170

UNIFORM LAUNDERING SERVICE1102397030175374 $350.20 $673.04AMERIPRIDE SERVICES INC8/27/2020

UNIFORM LAUNDERING & RUGS1102397025 $275.528/27/2020

ASTD DUST MOPS, WET MOPS & TERRY TOWEL1102397047 $47.328/27/2020

UNIFORM LAUNDERING & RUGS1102393069175308 $251.84 $671.29AMERIPRIDE SERVICES INC8/20/2020

UNIFORM LAUNDERING SERVICE1102393083 $419.458/20/2020

SEP 2020 EAP PREMIUMS200914687175384 $662.40 $662.40CLAREMONT BEHAVIORAL SERVICES8/27/2020 132

ASTD PARTS & MATERIALS320372101175314 $177.38 $654.24BUCKLES SMITH ELECTRIC8/20/2020 170

ASTD PARTS & MATERIALS320440000 $476.868/20/2020 170

ASTD PARTS & MATERIALS5233213175372 $633.44 $633.44ALL INDUSTRIAL ELECTRIC SUPPLY8/27/2020 170

MTHLY MAINTENANCE BASED ON USE4033506706175318 $314.40 $629.58CANON SOLUTIONS AMERICA INC8/20/2020 173

MTHLY MAINTENANCE BASED ON USE4033505680 $315.188/20/2020 173

7.01 TONS 1/2"WMA64-10R15LAS1859859175455 $626.55 $626.55GRANITE CONSTRUCTION COMPANY9/3/2020 123

UNIFORM LAUNDERING SERVICE1102399902175439 $373.38 $625.19AMERIPRIDE SERVICES INC9/3/2020

UNIFORM LAUNDERING & RUGS1102399892 $251.819/3/2020

CATHODIC PROTECTION IMPROVEMENTS - PLANT21531962175436 $622.22 $622.22ABC IMAGING, INC9/3/2020 143

1 KEVLAR CORE ROPE946926175342 $602.15 $602.15LMK TECHNOLOGIES LLC8/20/2020 123
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RADIO SERVICE - AUG 2020200842175403 $599.08 $599.08METROMOBILE COMMUNICATIONS INC8/27/2020 170

SAFETY SHOES:  J. POWELL820183299175470 $186.79 $594.41RED WING BUS ADVANTAGE ACCT9/3/2020 121

SAFETY SHOES: M. FULKERSON820183669 $199.629/3/2020 111

SAFETY SHOES: S. SOTH820183601 $208.009/3/2020 111

LAB SUPPLIES8801858099175484 $51.36 $586.18VWR INTERNATIONAL LLC9/3/2020 113

LAB SUPPLIES8801858101 $155.619/3/2020

LAB SUPPLIES8801889406 $279.839/3/2020

LAB SUPPLIES8801858100 $99.389/3/2020

2 CERT & 2 MEMBERSHIP RENEWALS - CS 4 EMPLOYEES20200820175387 $576.00 $576.00CWEA8/27/2020 120

ASTD PAINT SUPPLIES504490175337 $529.90 $529.90INTERNATIONAL PAINT LLC8/20/2020 170

2 LAB SAMPLE ANALYSIS612807175444 $92.62 $509.41CALTEST ANALYTICAL LABORATORY9/3/2020 113

9 LAB SAMPLE ANALYSIS612809 $416.799/3/2020 113

ANNUAL CRANE INSPECTIONS2036175412 $500.00 $500.00PACIFIC CRANE INSPECTION8/27/2020 122

REFUND # 2904616796175420 $500.00 $500.00STAR ROOTER & PLUMBING INC8/27/2020

REFUND # 2904517811175421 $500.00 $500.00STREAMLINE PLUMBING & DRAIN8/27/2020

WATER SERVICE 07/07/20 - 08/06/2000H0036018380175355 $494.32 $494.32NESTLE WATERS NO. AMERICA READYREFRESH8/20/2020 120

PAINT & RELATED PAINT SUPPLIES21777815175382 $60.91 $481.28CARBOLINE COMPANY8/27/2020 170

PAINT & RELATED PAINT SUPPLIES21777814 $420.378/27/2020 170

AD: AERATION BLOWER 11 (HIGH SPEED)3385315175451 $472.64 $472.64DAILY JOURNAL CORPORATION9/3/2020 143
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3 LAB SAMPLE ANALYSIS612611175317 $138.93 $460.03CALTEST ANALYTICAL LABORATORY8/20/2020 113

7 LAB SAMPLE ANALYSIS612576 $321.108/20/2020 113

LAB SUPPLIES8801845473175429 $457.60 $457.60VWR INTERNATIONAL LLC8/27/2020 113

ASTD PARTS & MATERIALS24089506175462 $7.90 $441.96MOTION INDUSTRIES INC9/3/2020 170

6 BATTERY PACKS24089803 $360.149/3/2020

2 OIL SEALS24090166 $32.269/3/2020 170

1 BUSHING24090016 $41.669/3/2020 170

ASST JANITORIAL SUPPLIES604000356175457 $439.44 $439.44HILLYARD/SAN FRANCISCO9/3/2020

5 BATTERY KITS1043413175404 $438.03 $438.03MISSION COMMUNICATIONS LLC8/27/2020 120

PLANT MAINTENANCE - AUG 202085155175383 $431.86 $431.86CITYLEAF INC8/27/2020 150

SAFETY GLASSES - CULBERTSON, R270177175413 $216.20 $426.92PRESTIGE LENS LAB8/27/2020 121

SAFETY GLASSES - LANSBOROUGH, K270169 $210.728/27/2020 111

RETIREMENT GIFT - 28 YEARS OF SERVICE20200825175386 $420.00 $420.00ROBERT CULBERTSON8/27/2020 120

2 LAB SAMPLE ANALYSIS612677175381 $92.62 $413.72CALTEST ANALYTICAL LABORATORY8/27/2020 113

7 LAB SAMPLE ANALYSIS612756 $321.108/27/2020 113

4 BELTS24089407175346 $43.98 $410.46MOTION INDUSTRIES INC8/20/2020

ASTD PARTS & MATERIALS24088077 $366.488/20/2020

ASTD PVC PARTS & MATERIALS3O9839175333 $388.28 $388.28HARRINGTON INDUSTRIAL PLASTICS8/20/2020 170
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ASTD OFFICE SUPPLIES15404350175442 $185.46 $343.64BLAISDELL'S9/3/2020 130

ASTD OFFICE SUPPLIES15412590 $158.189/3/2020 120

JULY 2020 SERVICE FEE158534175351 $335.79 $335.79PREFERRED ALLIANCE INC8/20/2020

ASTD PARTS & MATERIALS42986071175344 $255.04 $329.03MCMASTER SUPPLY INC8/20/2020 170

ASTD PARTS & MATERIALS43233111 $73.998/20/2020 170

1 SOLENOID & ASTD SPRINGS317573175320 $308.40 $308.40CENTERVILLE LOCKSMITH8/20/2020 122

EXP REIMB: WEFTEC CONF REGISTRATION20200821175385 $299.00 $299.00MITCHELL COSTELLO8/27/2020 110

SERVICE: ROLL UP DOOR REPAIR41236175468 $294.00 $294.00R & S ERECTION OF S ALAMEDA9/3/2020 170

MEMBERSHIP RENEWAL - CALANOG20200826175450 $293.00 $293.00CWEA9/3/2020 113

2 STAINLESS FLANGE  AND SHAFT HUB17507175431 $290.00 $290.00WESTERN MACHINE & FAB INC8/27/2020 170

SERVICE 07/23/2020 - 08/20/2085340220200824175474 $270.16 $270.16SAN FRANCISCO WATER DEPT9/3/2020 170

COST OF SERVICE ANALYSIS (COSA)43549175448 $269.50 $269.50COLANTUONO HIGHSMITH & WHATLEY9/3/2020 150

AT HOME EMPLOYEE PORTAL1901231175465 $260.00 $260.00OPTIMUM TECHNOLOGIES LLC9/3/2020 132

SAFETY GLASSES - GILL269578175353 $263.89 $254.62PRESTIGE LENS LAB8/20/2020 173

SAFETY GLASSES - SOTH, S269942 $254.628/20/2020 111

CREDIT: SAFETY GLASSES - GILL269966 $-263.898/20/2020 173

2 CABLE 3-PIN MALE TO 6-PIN FEMALE92455961175476 $253.88 $253.88SUBSITE ELECTRONICS9/3/2020

E911 CLOUD SERVICE6041452175458 $250.00 $250.00INTRADO LIFE & SAFETY INC9/3/2020 173

EXP REIMB: PMI MEMBERSHIP RENEWAL20200831175477 $234.00 $234.00RUFUS TAI9/3/2020 173
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SAFETY SHOES: A. DEJESUS23679200175441 $208.00 $208.00BECK'S SHOES9/3/2020 123

102 7-LB BAGS OF ICE4095022003175391 $183.59 $183.59GLACIER ICE COMPANY INC8/27/2020 120

ASTD PARTS & MATERIALS5948139175334 $178.85 $178.85HOSE & FITTINGS ETC8/20/2020 122

ASTD SAFETY SUPPLIES7860130601175358 $116.49 $178.59RS HUGHES CO INC8/20/2020

ASTD SAFETY SUPPLIES7864078100 $62.108/20/2020

1 YD 6 SACK339494175363 $178.08 $178.08TRI-CITY ROCK INC8/20/2020 123

ASTD PARTS & MATERIALS320440001175379 $177.38 $177.38BUCKLES SMITH ELECTRIC8/27/2020 170

LAB SUPPLIES4167029175327 $161.63 $161.63FISHER SCIENTIFIC8/20/2020 113

1.49 TON GREEN WASTE23746175330 $156.91 $156.91FREMONT RECYCLING & TRANSFER8/20/2020 123

EXP REIMB: RETIREMENT CELEBRATION20200901175471 $149.92 $149.92JESSICA RODRIGUEZ9/3/2020 120

4 LAB SAMPLE ANALYSIS40003205175315 $98.45 $148.75BUREAU VERITAS/ANALYSTS INC8/20/2020 170

2 LAB SAMPLE ANALYSIS40003206 $50.308/20/2020 170

3 DOZ GLV NITRILE4891453175401 $137.38 $137.38MALLORY SAFETY AND SUPPLY LLC8/27/2020

AUGUST 2020 PAGER SERVICE20200731175475 $135.56 $135.56SPOK INC9/3/2020 141

MONTHLY CYLINDER RENTAL - JULY 202077978392175343 $126.86 $126.86MATHESON TRI-GAS INC8/20/2020 170

PEST CONTROL - RODENTS727474175309 $125.00 $125.00A-PRO PEST CONTROL INC8/20/2020 170

PEST CONTROL - RODENTS AUTO SHOP731006175375 $125.00 $125.00A-PRO PEST CONTROL INC8/27/2020 170

ASTD METAL, STEEL, STAINLESS & ALUMINUM216164175463 $115.02 $115.02NAYLOR STEEL INC9/3/2020 122

IRIDIUM SVC FEE AUG 2020107558175356 $112.00 $112.00REMOTE SATELLITE SYSTEMS INT'L8/20/2020
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3 SPEEDFEED SMALL477698175303 $111.40 $111.40AAA RENTALS8/20/2020 123

ASTD OFFICE SUPPLIES15362121175313 $32.58 $106.75BLAISDELL'S8/20/2020 144

ASTD OFFICE SUPPLIES15362120 $74.178/20/2020 144

2 NEW HIRE FINGERPRINTS462993175380 $64.00 $64.00STATE OF CALIFORNIA8/27/2020 132

SERV TO: 08/03/20 - PASEO PADRE4047286120200806175307 $61.21 $61.21ALAMEDA COUNTY WATER DISTRICT8/20/2020 170

LEGAL SVS - CALPERS UNIFORM APPEAL1504461175398 $56.00 $56.00LIEBERT CASSIDY WHITMORE8/27/2020 132

EXP REIMB: NEO GOV CONF REG20200818175341 $49.00 $49.00KATHLEEN KING8/20/2020 132

COURIER SVCS: 1 BOARDMEMBER DELIVERY - 07/08/20423394175424 $47.95 $47.95ULTRAEX LLC8/27/2020 141

COURIER SVCS: 1 BOARDMEMBER DELIVERY - 07/22/20423606175479 $47.95 $47.95ULTRAEX LLC9/3/2020 141

ASTD ELECTRICAL SUPPLIES1985635002175418 $35.89 $35.89SAN LEANDRO ELECTRIC SUPPLY8/27/2020

ASTD OFFICE SUPPLIES15377850175377 $32.79 $32.79BLAISDELL'S8/27/2020 110

SHIPPING CHARGES W/E 08/01/2098XW53310175427 $25.94 $25.94UPS - UNITED PARCEL SERVICE8/27/2020 136

WIRELESS SERV 07/02/20-08/01/209859758337175367 $21.14 $21.14VERIZON WIRELESS8/20/2020

2 V BELTS743771175459 $20.39 $20.39KAMAN INDUSTRIAL TECHNOLOGIES9/3/2020 170

EXP REIMB: LAB SUPPLIES20200817175360 $14.75 $14.75JOHN SEO8/20/2020 113
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 23

 84

 4

 177

Credit Memos :

$0 - $1,000 :

$1,000 - $10,000 :

$10,000 - $100,000 :

Over $100,000 :

Total:

Invoices:

 1

 289 

 16,324.93

 7,886.40

-263.89

Checks:

$10,000 - $100,000 :

Total:

Over $100,000 :

$1,000 - $10,000 :

$0 - $1,000 :

 3,398,870.75

 35,942.27

 209,773.43

 711,797.57

 2,441,357.48

 3,398,870.75

 92

 63

 25

 4

 184
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